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I. INTRODUCTION AND JURISDICTION 

1. . This Unilateral Administrative Order for Remedial Investigation/Feasibility Study 

("Order" or "City Order'") is being issued by the U.S. Environmental Protection Agency to the city 

of Sullivan, Missouri ("Respondent" to this Order or "City"). This Order directs Respondent to 

perform a Remedial Investigation/ Feasibility Study ("RI/FS") as described herein and in the 

attached Statement of Work ("SOW'') (Attachment 1) at the Oak Grove Village Well Superfund 

Site, Operable Unit 2, specifically, the old city of Sullivan landfill (the "Site"). The EPA has 

entered into a Administrative Settlement Agreement and Order on Consent for Remedial 

Investigation/Feasibility Study, Region7, Docket No. CERCLA-07-2009-0014 ("AOC") for the 

Site with TRW Automotive U.S., LLC. ("TRW"). As described in Section IX of this City Order, 

the Work under this City Order shall be performed in coordination with Work performed under 

the AOC. A parallel unilateral order ("Meramec Order") to this Order is being 

contemporaneously issued to Meramec Group, Inc. 
" 

2. This Order is issued pursuant to the authority vested .in the President of the United 

States by Section106(a) of the Comprehensive Environmental Response, Compensation, and 

Liability Act of 1980, 42 U.S.C. § 9606(a) as amended ("CERCLA"), and delegated to the 

Administrator ofthe United States Environmental Protection Agency ("EPA") by Executive 

Order No. 12580, January 23, 1987, 52 Fed. Reg. 2923, as amended by Executive Order No. 

13016, August 30, 1996, 61 Fed. Reg. 45871, further delegated to .the Regional Administrators by 

EPA Delegation Nos. 14-14-A and 14-14-B and further redelegated to the Director, Superfund 

Division, by Regional Delegation R?-14-014-B, Aprill9, 1999. 

3. Inissuing this Order, the objectives ofEPA are: (a) to determine the nature and 

extent of contamination and any threat to the public health, welfare, or the environment caused by 

the release or threatened release of hazardous substances, pollutants, or contaminants at or from 

the Landfill, by conducting a Remedial Investigation as more specifically set forth in the 

Statement of Work ("SOW") attached as Appendix A to this Order; (b) to identify and evaluate 
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remedial alternat!ves to prevent, mitigate or otherwise respond to or remedy any release or 

threatened release of hazardous substances, pollutants, or contaminants into groundwater at or 

from the Landfill, by conducting a Feasibility Study as more specifically set forth in the SOW in 

Appendix A to this Order; and (c) to recover response and oversight costs incurred by EPA with 

respect to the Work. 

4. The activities conducted under this Order are subject to approval by EPA. The 

activities under this Order shall be conducted in accordance with the SOW and all applicable EPA 

guidances, policies, and procedures. 

II. DEFINITIONS 

Unless otherwise expressly provided herein, terms used in this Order which are defined in 

CERCLA or in regulations prorimlgated under CERCLA shall have the meaning assigned to them 

in the· statute or its implementing regulations. Whenever terms listed below are used in this Order 

or in the documents attached to this Order or incorporated by reference into this· Order, the 

following definitions shall apply: 

a. "CERCLA" shall mean the Comprehensive Environmental Response, Compensation, 

and Liability Act of 1980, as amended, 42 U.S.C. §§ 9601, et seq. 

b. ''Day" shall mean a calendar day. In computing any period of time under this Order, 

where the last day would fall on a Saturday, Sunday, or federal holiday, the period shall run until 

the close of business of the next working day. 

c. "Effective Date'' shall be, except as other'A>ise provided, the effective date of this Order 

as provided in Section XXVIII (Effective Date and Computation ofTime). 

d. "Engineering Controls" shall mean constructed containment barriers or systems that 
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control one or more of the following: downward migration, infiltration or seepage of surface runoff 

or rain; or natural leaching migration of contaminants through the subsurface over time. Examples· 

include caps, engineered bottom barriers, immobilization processes, and vertical barriers. 

e. "EPA" shall mean the United States Environmental Protection Agency and any 

successor departments or agencies of the United States. 

f. "Institutional controls" shall mean non-engineered instruments, such as administrative 

and/or legal controls, that help to minimize the potential for human exposure to contamination 

and/or protect the integrity of a remedy by limiting land and/or resource use. Examples of 

institutional controls include easements and covenants, zoning restrictions, special building permit 

requirements, and well drilling p~ohibitions. 

g. "Interest" shall mean interest at the rate speCified for interest on investments of the EPA 

Hazardous Substance Superfund established by 26 U.S. C. § 9507, compounded annually, in 

accordance with 42 U .S.C. § 9607(a). The applicable rate of interest shall be the rate in effect at 

the time the interest accrues. The rate of interest is subject to change on October 1 of each year. 

h. "MDNR" shall mean the Missouri Department of Natural Resources and any successor 

departments or agencies of the State. 

1. "Meramec'' shall mean Meramec Group, Inc., a Missouri Corporaton. 

J. "Meramec Order" shall mean the parallel Unilateral Order for Remedial 

Investigation/Feasibility Study, Region 7 Docket No. CERCLA-07-2009-0017 issued to Meramec 

Group, Inc. 

k. "Municipal solid waste" shall mean waste material: (i) generated by a household 

(including a single or multifamily"residence); or (ii) generated by a commercial, industrial or 

5 

ED_001207_00000910 



institutional entity, to the extent that the waste material- (a) is essentially the same as waste 

normally generated by a household; (b) is collected and disposed of with other municipal solid 

waste as part of normal municipal solid waste collection services; and (c) contains a relative 

quantity ofhazardous substances no greater than the relative quantity of hazardous substances 

contained in waste material generated by a typical single-family household. 

1. "NCP" shall mean the National Oil and Hazardous Substances Pollution Contingency 

Plan promulgated pursuant to Section 105 ofCERCLA, 42 U.S.C. § 9605, codified at 40 C.P.R. 

Part 300, and any amendments thereto. 

m. "Operable Unit 2"or "OU2" shall mean the area within the Oak Grove Village Well 

Superfund Site as generally depicted in Appendix B map. 

n. "Order" or "City Order"shall mean this Unilateral Order for Remedial 

Investigation/Fcasibiliity Study issued to the city of Sullivan, Missouri for the Sullivan Landfill 

RI/FS. 

o. "Paragraph" shall .mean a portion of this Order identified by an Arabic numeral. 

p. "Performing Party(ies) shall mean TRW and persons performing or paying for Work 

required by this Order. 

q. "RCRA" shall mean the Resource Conservation and Recovery Act, also known as the 

Solid Waste Disposal Act, as amended, 42.U.S.C. §§ 6901, et seq. 

r. "Respondent" to this Order shall mean the city of Sullivan, Missouri ('"City''). 

s. "Section" shall mean a portion of this Order identified by a Roman numeral. 

t. "Settlement Agreement" shall mean the Administrative Settlement Agreement and Order 
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Consent for Remedial Investigaiton/Feasibility Study (Docket No.CERCLA-07-2009-0014), the 

SOW, all appendices attached thereto, and all documents incorporated by reference i.nto the 

Settlement Agreement. 

u. "Site" for purposes ofthe Work under this Order shall mean the city of Sullivan landfill 

and areas where contamination from the landfill has come to be located. The Landfill is located in 

Franklin County, Missouri and depicted general1y on the map attached as Appendix B. The 

Landfill is legally described as Part of Lot 2, SW 1/4 of the NE 1/4 of Section 3, Township 40 

North, Range 3 West P.M. 

v. "State" shall mean the state of Missouri. 

w. "Statement of Work" or "SOW" shall mean the Statement of Work for development of 

a RI/FS, as set forth in Appendix A to this Order. The SOW is incorporated into this Order and is 

an enforceable part of this Order as are any modifications made thereto in accordance with this 

Order. The SOW is the same one attached to the Settlement Agreement and City is deemed the 

Respondent to the SOW as incorporated into this Order. 

x. "TRW" shall mean TRW Automotive U.S., LLC. 

y. "Waste Material" shall mean (1) any "hazardous substance" under Section 101(14) of 

CERCLA, 42 U.S.C. § 9601(14); (2) any pollutant or contaminant under Section 101(33) of 

CERCLA, 42 U.S.C. § 9601(33); and (3) any "solid waste" under Section 1004(27) ofRCRA, 42 

u.s.c. § 6903(27). 

z. "Work" shall mean all activities Respondent is required to perform under this Order. 
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Ill. FINDINGS OF FACT 

Introduction 

1. The Oak Grove Village Well Superfund Site ("OGVW Site") is located in Franklin 

County, Missouri. The OGVW Site was proposed for the National Priorities List ("NPL") on 

September 13, 2001, and the listing became final pursuant to CERCLA Section 105,42 U.S.C. § 

9605, on September 2, 2002: 

a. The OGVW Site has been subdivided into two Operable Units. Operable Unit 1 

("OUI ")includes the contamination in the area of the Oak Grove Village We\L Operable Unit 2 

("OU2") includes the Landfill and La Jolla Spring, as well as nearby wells and springs. 

Investigations conducted over the past ten years have identified groundwater contamination over a 

wide area at the Site. 

b. The closed 28-acre Landfill ·is owned by the city of Sullivan and is located east of 

High':"ay 185 and directly south of Emma Lane in a residential area. Adjacent to the Landfill on the 

east is the Voss Meat Packing Plant. The Landfill is approximately three miles north of downtown 

Sullivan and approximately 4,900 feet northeast of the Oak Grove Village ("OGV") municipal 

wells. Other nearby wells include city of Sullivan Wells #9 and #10. Appendix B depicts the 

OOVW Site, includin~ the areas covered by OUs 1 and 2. 

c. The La Jolla Spring is a cave complex located approximately two miles east of the 

Landfill. Winsel Creek flows through the area designated as OU2 into the Bourbese River. The 

Bourbese River is a tributary of the Meramec River, which is located east of the Landfill. 

d. TRW Automotive U.S., LLC is a corporate successor in interest to TRW, Inc. and 

Meramec Group, Inc. is a corporate successor to Meramec Industries, Inc. 
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Landfill Operations 

e. In 1970, the city of Sullivan began Landfill operations with the disposal ofmunicipal 

and industrial wastes in an old ravine fill area. From 1970 to 1975, both industrial and municipal , 

wastes were deposited in the ravine. The Landfill was first permitted by MDNR in 1974. 

f. Standard operations at the Landfill ravine included crushing drums intact and/or 

pouring the contents of the drums into the ravine before crushing them. 

g. In 1975, the City submitted a plan to MDNR to phase out the ravine operation and 

develop trench cells in the northern portion of the Landfill. The ravine and trench fill areas were 

separated by an east-west ridge. 

h. In 1978, MDNR issued a landtill pennit for trench-type disposal for an 8.5-acre area 

at the Landfill. In 1982, an additional 0.5-acre trench area was permitted by MDNR. 

1. The trench fill area included the development of a series of shallow trenches 

approximately 25 feet wide and 200 feet long. During trench construction, the City included an 

industrial waste cell to store approximat~ly 200 drums. Landfill records indicate that drums of 

barium chromate and TCE/oil and grease mixtures were deposited in the industrial waste cell. 

J. The City ceased accepting wastes for landfilling at the Landfill in 1983. 

k. TRW, Meramec Industries, Inc. and the City began construction of a landfill cap and 

associated leachate collection system in 1994. The construction was completed in 1995, and 

MDNR approved landfill closure in 1996. 

Environmental Investigations 

1. In August 1990, the City entered into a Hydrochemical Investigation with the United 
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States Geological Survey ("USGS") as a result of samples taken from the leachate collected at the 

Sullivan Landfill, as well as groundwate~ samples from several area wells, including the OGV 

municipal #1 well (''OGVOl "),a former Sullivan municipal well, and the Landfill monitoring 

wells. 

m. During the Hydrochemical Investigation, USGS sampled three of the largest seeps 

from the Sullivan Landfill for volatile organic compounds ("VOCs") and metals. Results indicated 

the presence oftetrachloroethylene ("PCB") from 8 to 19 micograms per liter (ug/1) and 

trichloroethylene (''TCE") from 150 to 370 ug/1. TCE degradation products, Freons, and other 

ccontaminants were also detected. 

n. In September 1990, MDNR issued the City a citation based upon available sampling 

results and the annual solid waste disposal facility inspections. In response to the MDNR citation, 

the City constructed berms around the seeps to help prevent off-site migration of leachate. 

o. In October 1990, Sullivan issued a Notice of Liability letter to the Ramsey 

Corporation (owned by TRW, Inc.) and Meramec Industries as primary contributors of hazardous 

waste in the Landfill. The City estimated that TRW, Inc., deposited 7,500 barrels of hazardous 

waste in the Landfill and Meramec Industries deposited 356 barrels of hazardous waste. 

p. After the City's Notice of Liability letters were mailed out, a potentially responsible 

party ("PRP") group was formed to address contamination from the Sullivan Landfill. This group 

was comprised of TRW, lnc.,the City and Meramec Industries, Inc. 

q. In 1991, MDNR's Division of Geology and Land Survey performed five dye tracer 

tests in the Sullivan area. One of these tracers was injected into a sinkhole at the Landfill. The 

tracer was identitied in La Jolla Spring 179 days after the tracer was released into the sinkhole. 
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r. In May 1992, prior to closure of the Landfill, approximately 149 55-gallon drums and 

32 5-gallon buckets that had been deposited in the industrial waste cell were removed by the PRP 

Group. 

s. The PRP Group installed six monitoring wells at the Landfill to determine if 

contaminants were migrating from the site. The shallowest monitot:ing well (MW -1 05) was drilled 

to 177 feet bgs; the deepest monitoring well (MW-1 02A) was drilled to an approximate depth of 

275 feet. 

t. Several contaminants, including TCE and Freon 11, have been detected in all six of 

the Landfill monitoring wells (MWlOl, MW102A, MW102B, MW103, MW104, MW105) since 

their installation in 1992. TCE concentrations have been consistently detected from 0.5 ug/1 to 6.6 

ug/1, and Freon 11 has been detected from 1.4 ug/1 to 197 ug/l. 

u. The Voss well (354 feet deep), a private well located adjacent to the Landfill, has had 

TCE detections during sampling events since 2000 at levels ranging from 1.6 to 5.4 ug/1. and Freon 

11 at levels from 15 ug/1 to 120 ug/1. 

v. Contaminants, including TCE, have been detected 1n the deepest I:andfill monitoring 

well, indicating contamination underneath the Landfill has migrated to depths greater than 275 feet 

and is impacting the area groundwater at depths greater than 275 feet. 

w. In2005, during the Phase II Remedial Investigation ("RI") for the Oak Grove Village 

Well Superfund Site, MDNR drilled three deep monitoring wells. One of these wells was located 

250 feet south of the Sullivan LandfilL The well was drilled 501 feet bgs, for a total depth of 505 

feet. The open annulus of the well is referred t.o.as MW-lA and the deeper open-hole section 

below the riser from 349 to 505 feet bgs is referred to as MW-1. 
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x. In April2006, MDNR took samples from MW-lA and MW-1. Both field analysis 

and laboratory results showed small concentrations ofTCE and other contaminants in MW-lA. 

No concentrations were detected in MW-1. 

y. During Phase I and Phase II of the RI, MDNR conducted periodic sampling of private 

wells near the Landfill. Several contaminants, including TCEand Freon ll, were routinely 

detected in private wells located west of the Landfill. Two of these private wells had TCE 

detections above the maximum contaminant level ("MCL'') of 5 ug/1 and were provided whole­

house filtration systems by EPA in 2003. 

z. The detection of contaminants in MW-lA, the Landfill monitoring wells, and nearby 

private wells indicates that releases at the Landfill are impacting shallow groundwater in the upper 

aquifer. These contaminant releases have been detected in off-site wells, both west and south of 

the Landfill. 

aa. From October 2002 to January 2005, EPA and MDNR conducted six sampling events 

(air and water) in the La Jolla Spring Cave Complex. Sample results detected the presence of 

Freon 12; Freon 11; 1,1-Dichloroethene; Methylene Chloride; cis-1,2-Dichloroethene; 

Trichloroethene; Toluene; m,p-Xylene; 1,4-Dichlorobenzene; PCE; ethanol; 2-propanol; and 

acetone. In the cave air, Freon 11 was detected as high as 270 uG/m3 and TCE was detected at 

levels up to 1700 uG/m3. Water samples within the La Jolla Spring Cave Complex detected Freon 

11 at levels up to 2.13 ug/1 and TCE at levels up to 12.6 ug/1. 

bb. The dye trace results, as well as the suite of contaminants found.in the cave air and 

the cave water that are consistent with contaminants found in Landfill wells, support the 

conclusion that a groundwater pathway may exist from the Sullivan Landfill to the La Jolla Spring 

Cave Corriplex. 

cc. After Phase II of the RI was complete, the OGVW Site was divided into two operable 

units' to complete additional site work. An Interim ROD has been completed for OUl. The 
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selected remedy is being implemented by the EPA. The major components ofthe selected remedy 

tor OUl include: (1) sampling residential and commercial/industrial wells for TCE contamination 

and providing an· alternate water supply to replace wells above established risk levels; (2) 

monitoring Oak Grove Village municipal well number 2 to ensure the air stripper continues to 

provide a clean water supply and evaluate the air stripper's impact on TCE groundwater 

concentrations; (3) properly plugging and abandoning Oak Grove Village municipal well number 1 

and a nearby monitoring well; and ( 4) implementing informational institutional controls to raise 

awareness of the contamination in OU 1. 

Site Geology 

dd. The geology in the area underneath the Landfill consists of overburden soils and 

carbonate rock, with some residual sandstone. Karst features are also present around the Landfill 

and include numerous sinkholes, losing streams, caves, and springs, due to subsurface weathering 

of the carbonate rock. The Site is located in the Ozark Plateaus aquifer system, which extends over 

most of southern Missouri. The Ozark Plateaus system consists of three aquifers that are separated 

by two confining units. Out of the three aquifers in the Ozark Plateaus aquifer system, the two 

uppermost aquifers -- the Springfield aquifer and the Ozark aquifer -- are the only ones utilized for 

public and domestic wells, and will, therefore, be the focus of this investigation. 

Site Risks 

ee. In June 2005, the Missouri Department of Health and Senior Services performed 

a Baseline Human Health Risk Assessment for the OGVW Site. This Risk Assessment specifically 

looked at the groundwater plume from the Landfill. For both the future residential and future 

industrial/commercial scenarios~ the HHRA found that the potential existed for unacceptable 

carcinogenic risk using groundwater affected by the LandfilL Also, for both scenarios, 

unacceptable non-carcinogenic risks were potentially present. 
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ff. La Jolla Spring and its associated cave complex were found to be contaminated 

with VOCs. The cave complex is a tourist attraction. Complete exposure pathways included 

inhalation of contaminated air inside the cave. The Risk Assessment concluded that visitor 

exposure to the contaminated air in the. complex was not expected to pose any adverse health 

effects. For workers in the cave complex, the Risk Assessment concluded that unacceptable 

carcinogenic and non-carcinogenic risks were present. 

gg. The Potential Chemicals of Concern (''PCOC") at the Site include TCE; PCE; 

associated breakdown products ofTCE and PCE; and Freon Compounds. TCE is the principal 

PCOC in the groundwater at OU2 and in air if it volatizes out of groundwater. TCE, a halogenated 

organic compound, is a colorless liquid with a chloroform-like odor. TCE was historically used as· 

a solvent and degreaser in many industries. Exposure to this compound has been associated with 

injurious health effects in humans, including neurotoxicity, immunotoxicity, developmental 

tox.icity, liver toxicity, kidney toxicity, endocrine effects, and several forms of cancer. Based on 

EPA's current cancer guidelines, TCE is considered a probable human carcinogen. 

hh. On January 20, 2005, the EPA issued a final document entitled Screening Level 

Ecological Risk Assessment, Oak Grove Village Well Site, and La Jolla Spring Cave Complex. 

Results of the risk assessment indicate that the levels ofTCE in the air are a potential concern for 

bats that may be living inside the cave under normal metabolic conditions. Two endangered bat 

species, the Gray Bat and the Indiana Bat, have been located in the counties were the cavern is 

located. 
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IV. CONCLUSIONS OF LAW AND DETERMINATIONS 

1. The city of Sullivan Landfill is a .. facility" as defined in Section 101 (9) of CERCLA, 42 

u.s.c. § 9601(9). 

2. The contamination found at the Site~ which includes TCE and PCE as identified in the 

Findings of Fact above~ includes ''hazardous substances" as defined in Section 101 ( 14) of 

CERCLA, 42 U.S.C. § 9601(14). 

3. The presence of hazardous substances at the Site or the past, present, or potential 

migration of hazardous substances currently located at or emanating from the Site, constitute 

actual and/or threatened "releases" as defined in Section 101 (22) of CERCLA, 42 U .S.C. § 

9601(22). 

4. The actual or threatened release of one or more hazardous substances from the Site may 

present an imminent and substantial endangerment to the public health or welfare or the 

environment. 

5. Respondent is a "person" as defined in Section 101 (21) of CERCLA, 42 U.S. C. § 

9601(21). 

6. Respondent is a responsible party under Sections 104, 107, and 122 of CERCLA,' 42 

U.S.C. §§ 9604, 9607, and 9622. Respondent is the owner/operator ofthe Landfill facility and/or 

was the owner/operator at the time of disposal of the hazardous substances within the meaning of 

107(a)(l) and (2) ofCERCLA, 42 U.S.C. § 9607(a)(l) and (2). 

7. The Rl/FS required by this Order is necessary to abate an imminent and substantial 

endangerment because of an actual or threatened release of hazardous substances from the Site 

and protect the public health or welfare or the environment, is in the public interest, not 

inconsistent with CERCLA and the NCP, and will expedite effective remedial action. 
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V. NOTICE TO THE STATE OF MISSOURI 

On September 30,2009, EPA notified the State ofMissouri, that EPA would be issuing 

this Order. 

VI. ORDER 

Based on the foregoing, Respondent is hereby ordered to comply with the following 

provisions, including, but not limited to all attachments to this Order, all documents incorporated 

by reference into this Order, and all schedules and deadlines in this Order, attached to this Order, 

or incorporated by reference into this Order. 

VII. NOTICE OF INTENT TO COMPLY 

Respondent shall provide, not later than 10 days after the effective date of this City 

Order, written notice to EPA's Remedial Project Manager ("RPM") stating whether Respondent 

will comply with the tenns of this City Order. If Respondent does not perform the Work, EPA 

may seek to enforce the terms of this City Orderpursuant to Sections 106(b) and 107(c)(3) of 

CERCLA. Respondent's written notice shall describe, using facts that exist on or prior to the 

effective date of this City Order, any "sufficient cause" defenses asserted by Respondent under 

Sections 106(b) and 107(c)(3) ofCERCLA. The absence of a response by EPA to the notice 

required by this Paragraph shall not be deemed to be acceptance of Respondent's assertions. 

VIII. PARTIES BOUND 

1. This Order shall apply to and be binding upon Respondent and its successors, and 

assigns. Any change in corporate jurisdiction, boundaries, or form of governance, shall in no way 
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alter Respondent's responsibilities under this Order. No change in ownership of the Sullivan 

Landfill shall alter the Respondent's responsibilities under this .Order. 

2. Respondent shall provide a copy of this Order to each contractor, sub-contractor, 

laboratory, or consultant retained to perform any Work under this Order, within 5 days after the 

effective date pursuant to Section XXVIII of this Order or on the date such services are retained, 

whichever date occurs later. Respondent shall also provide a copy of this Order to each person 

representing Respondent with respect to the Site or the Work and shall condition all contracts and 

subcontracts entered into hereunder upon performance of the Work in conformity with the· terms 

of this Order. With regard to the activities undertaken pursuant to this Order, each contractor and 

subcontractor shall be deemed to be refated by contract to Respondent within the meaning of 

Section 107(b)(3) ofCERCLA, 42 U.S.C. §9607(b)(3). Notwithstanding the terms of any 

contract, Respondent is responsible for compliance with this Order and for ensuring that 

contractors, subcontractors and agents comply with this Order, and perform any Work in 

accordance with this Order. 

3. Respondent is jointly and severally liable for carrying out all Work required by this City 

Order, the Mcramec Order and the Settlement Agreement. Compliance or noncompliance by one 

or more of the Respondents to the Meramec Order or Settlement Agreement with any provision 

therein shall not excuse or justify noncompliance with this City Order by Respondent. In the 

event of the insolvency or other failure of any one or more of the Respondents to implement the 

requirements of the Meramec Order or Settlement Agreement, Respondent City shall complete all 

such requirements. 

IX. WORK TO BE PERFORMED 

1. EPA has entered into an AOC with TRW which requires TRW to conduct the same 

response actions as those required by this Order. Contemporaneously with the issuance of this 

City Order, EPA is issuing a parallel Order to Meramec. Respondent to this City Order shall 
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make best efforts to coordinate with TRW and Meramec in the performance of the Work. Best 

efforts to coordinate shall include, at a minimum: 

(a) Communication in writing within 10 days of the effective date of this Order to 

the Performing Party(ies) as to City's desire to comply with this City Order and to participate in 

the performance of the Work or, in lieu of performance, to pay for the performance of the Work; 

(b) submission by City within 20 days of the effective date of this City Order of a 

good-faith offer to the Performing Party(ies) to perfonn the Work, in whole or in part, or in lieu of 

performance to pay for the Work, in whole or in part; and 

(c) engaging in good-faith negotiations with the Performing Party(ies) to perform 

or, in lieu of performance, to pay for the Work required by this City Order if such Performing 

Party(ies) refuses the City's first offer. 

2. To the extent that the Performing Party(ies) is performing or has stated an intent to 

perform any requirement of this City Order, pursuant to any other order or agreement, City shall 

make best efforts to participate in the performance of the Work with the Performing Party(ies). 

Best efforts to participate by City shall include, at minimum: 

(a) performance of the Work as agreed by City and the Performing Party(ies) to be 

undertaken by City; and 

(b) payment of all amount as agreed by City ~nd the Perfroming Party(ies) to be 

paid by City if, in lieu of performance, City has offered to pay for the Work required by this 

Order, in whole or in part. 

3. City shall provide EPA with notice ofits intent to comply with this Order, consistent 

with Section VII (Notice of Intent to Comply). In addition, Respondent shall notify EPA in 
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writing within 5 days of the rejection, if any, by Performing Party(ies) of City's offer to perform 

or, in lieu of performance, to pay for the Work. 

4. The undertaking or completion of any requirement of this Order by any other person, 

with or without the participation of City, shall not relieve City of its obligation to perform each 

and every other requirement of this Order. 

5. Any failure to perform, in whole or in part, any requirement of this Order by any 

person with whom City is coordinating or participating in the performance of such requirement 

. shall not relieve City of its obligation to perform each and every requirement of this Order. 

6. The following Work provisions of Section IX (Work to be Performed) of this City 

Order require the same Work as the provisions in the Settlement Agreement with TRW 

(Paragraphs 26-32 ofthe Settlement Agreement; Paragraphs 7-13 of this Order). The Effective 

Date of the Settlement Agreement is September 28,2009, so dates for performance of the Work 

shall be calculateq from that Effective Date: 

7. Activities and Deliverables. Respondent shall conduct activities and submit plans, 

reports or other deliverables as provided by the attached SOW, which is incorporated by 

reference, for the development of the RI/FS. All such Work shall be conducted in accordance 

with the provisions of the Settlement Agreement, the SOW, CERCLA, the NCP, and EPA 

guidance, including, but not limited to, the "Interim Final Guidance for Conducting Remedial 

Investigations and Feasibility Studies under CERCLA" (OSWER Directive# 9355.3-01, October 

1988 or subsequently issued guidance), "Guidance for Data Useability in Risk Assessment" 

(OSWER Directive #9285.7-05, October 1990 or subsequently issued guidanc~), and guidance 

referenced therein, and guidances referenced in the SOW, as may be amended or modified by 

EPA The general activities that Respondent is required to perform are identified below, followed 

by a list of plans, reports, and other deliverables. The tasks that Respondent must perform are 

described more fully in the SOW and guidances. The activities, plans, reports and other 

deliverables identified below shall be developed as provided in the RIIFS Work Plan and 
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Sampling and Analysis Plan~ and shall be submitted to EPA's Project Coordinator and the State. 

All Work performed under this Order shall be in accordance with the schedules herein or 

established in the SOW, and in full accordance with the standards, specifications, and other 

requirements of the RI/FS Work Plan and Sampling and Analysis Plan, as initially approved or 

modified by EPA, ati.d as may be amended· or modified by EPA from time to time. In accordance 

with the schedules established in the Settlement Agreement or in the SOW, Respondent shall 

submit 2 copies to EPA, and 1 copy to the State, of all plans, reports, and other deliverables 

required under the Settlement Agreement, the SOW, and the RI/FS Work Plan. All plans, reports, 

and other deliverables will be reviewed and approved by EPA Upon EPA's·request, Respondent 

shall also provide copies of plans, reports or other deliverables to Community. Upon EPA's 

request, Respondent shall submit in electronic form all portions of any plan, report or other 

deliverable Respondent are required to submit pursuant to provisions of the Settlement 

Agreement. 

a. Scoping. EPA will determine the Site-specific objectives ofthe RI/FS and 

devise a general management approach for the Site, as stated in the attached SOW. Respondent 

shall conduct the remainder of scoping activities as described in the attached SOW and referenced 

guidances. At the conclusionofthe project planning phase, Respondent shall provide EPA with 

the following plans, reports and other delivcrables: 

(1) RI/FS Work Plan. Within 60 days after the Effective Date ofthe 

Settlement Agreement, Respondent shall submit to EPA a complete RI/FS Work Plan. Upon its 

approval by EPA pursuant to Section X (EPA Approval of Plans and Other Submissions), the 

RI/FS Work Plan shall be incorporated into and become enforceable under this Order. 

(2) Sampling and Analysis Plan. Within 60 days after the Effective Date 

of the Settlement Agreement, Respondent shall submit a Sampling and Analysis Plan to EPA for 

review and approval. This plan shall consist of a Field Sampling Plan ("FSP") and a Quality 

Assurance Project Plan ("QAPP"), as described in the Statement of Work and guidances~ 

including, without limitation, "EPA Guidance for Quality Assurance Project Plans (QA/G-
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S)"(EPA/600/R-02/009, December 2002 or subsequently issued guidance), and "EPA 

Requirements for Quality Assurance Project Plans (QA/R-5)" (EPA 240/B-011003, March 2001 or 

subsequently issued guidance). Upm1 its approval by EPA, the Sampling and Analysis Plan shall 

be incorporated into and become enforceable under this Order. 

(3) Site Health and Safety Plan. Within 60 days after the Effective Date of 

the Settlement Agreement, Respondent shall submit for EPA review and comment a Site Health 

and Safety Plan that ensures the protection of on-site workers and the public during performance 

of on-site Work under this Order. This plan shall be prepared in accordance with EPA's Standard 

Operating Safety Guide (PUB 9285.1-03, PB 92-963414, June 1992 ·or subsequently issued 

guidance). In addition, the plan shall comply with all currently applicable Occupational Safety 

and Health Administration ("OSHA") regulations found at 29 C.F .R. Part 1910. IfEP A 

determines that it is appropriate, the plan shall also include contingency planning. Respondent 

shall incorporate all changes to the plan recommended by EPA and shall implement the plan 

during the pendency of the RifFS. 

b. Community Relations Plan EPA will prepare a community relations plan, 

in accordance with EPA guidance and the NCP. As requested by EPA, Respondent shall provide 

information supporting EPA's community relations plan and shall participate in the preparation of 

such information for dissemination to the public and in public meetings which may be held or 

sponsored by EPA to explain activities at or concerning the Site. 

c. Phased Site Characterization. Following EPA approval or modification of 

the Rl/FS Work Plan and Sampling and Analysis Plan, Respondent shall implement the 

provisions of the plans to characterize the Site. Respondent shall complete Phase 1 Site 

characterization and submit all plans, reports and other deliverables in accordance with the 

schedules and deadlines established in the Settlement Agreement, the SOW, and/or the EPA­

approved RI/FS Work Plan and Sampling and Analysis Plan. 
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EPA will determine whether the Phase 1 Preliminary Site Characterization Summary has 

adequately characterized the Site. If EPA determines that additional Work is required to 

adequately characterize the Site, within 60 days after EPA's notice describing such additional 

Work,. Respondent shall submit to EPA a Draft Phase 2 Site Characterization Work Plan. 

Respondent shall thereafter implement the Work as required by the approved Work Plan. 

d. Baseline Human Health Risk Assessment and Ecological Risk Assessment. 

Respondent will perform the Baseline Human Health Risk Assessment and Ecological Risk 

Assessment ("Risk Assessments") in accordance with the SOW, Rl/FS Work Plan, and applicable 

EPA guidance, including but not limited to: "Interim Final Risk Assessment Guidance for 

Superfund, Volume I- Human Health Evaluation Manual (Part A),'' (RAGS, EPA-540-1-89-002, 

OSWER Directive 9285.7-0lA, December 1989); "Interim final Risk Assessment Guidance for 

· Superfund, Volume I- Human Health Evaluation Manual (Part D, Standardized Planning, 

Reporting, and Review of Superfund Risk Assessments)," (RAGS, EPA 540-R-97-033, OSWER 

Directive 9285.7-0lD, January 1998); "Ecological Risk Assessment Guidance for Superfund: 

Process for Designing and Conducting Ecological Risk Assessments" (ERA OS, EPA-540-R-97-

006, OSWER Directive 9285.7-25, June 1997) or subsequently issued guidance. 

e. Draft Remedial Investigation Report. Within 60 days after EPA's approval 

of the Risk Assessments, Respondent shall submit to EPA a Draft Remedial Investigation Report 

consistent with the SOW, RI/FS Work Plan, and Sampling and Analysis Plan. The Draft RI 

Report shall also contain the Risk Assessments. 

f. Treatability Studies. Respondent shall conduct treatability studies, except 

where Respondent can deinonstrate to EPA's satisfaction that they are not needed. The major 

components of the treatability studies are described in the SOW. In accordance with the 

schedules or deadlines established in the Settlement Agreement, the SOW and/or the EPA­

approved RI/FS Work Plan, Respondent shall provide EPA with the following plans, reports, and 

other deliverables: 
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( 1) Identification of Candidate Technologies Memorandum. This 

memorandum shall be submitted within 60 days of the effective date of the Settlement 

Agreement. 

(2) Treatability Testing Work Plan. If EPA determines that treatability 

testing is required, within 30 days after EPA provides notice to the Respondent, Respondent shall 

submit a Treatability Testing Work Plan, including a schedule. 

(3) Treatability Study Sampling and Analysis Plan. Within 30 days after 

identification of the need for a separate or revised QAPP or FSP, Respondent shall submit a 

Treatability Study Sampling and Analysis Plan. 

(4) Treatability Study Site Health and Safety Plan. Within 30 days after 

the identification of the need for a revised Health and Safety Plan, Respondent shall submit a 

Treatability Study Site Health and Safety Plan. 

(5) Treatability Study Evaluation Report. Within 45 days after completion 

of any treatability testing, Respondent shall submit a treatability study evaluation report as 

provided in the Statement of Work and Work Plan. 

g. Development and Screening of Alternatives. Respondent shall develop an 

appropriate range of waste management options that will be evaluated through the development 

and screening of alternatives, as provided in the SOW and RI/FS Work Plan. In accordance with 

· the schedules or deadlines established in this Order, the SOW and/or 'the EPA-approved RI/FS 

Work Plan, Respondent shall provide EPA with the following deliverables: 

(1) Memorandum on Remedial Action Objectives. The Memorandum on 

Remedial Action Objectives shall include remedial action objectives for Engineering Controls as 

well as for Institutional Controls. 
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(2) Memorandum on Development and Screening of 

Alternatives. The Memorandum shall summarize the development and screening of remedial 

alternatives 

h. Detailed Analysis of Altematives. Respondent shall conduct a detailed 

analysis ofremedial alternatives, as described in the SOW and RI/FS Work Plan. In accordance 

with the deadlines or schedules established in the Settlement Agreement, the SOW and/or the 

EPA-approved Rl/FS Work Plan Respondent shall provide EPA with the following deliverables 

and presentation for review and approval: 

(1) Alternatives Analysis for Institutional Controls. Respondent shall 

submit a memorandum on the Institutional Controls identified as potential remedial actions. The 

Alternatives Analysis for Institutional Controls shall (1) state the objectives (i.e., what will be 

accomplished) for the Institutional Controls; (2) determine the specific types of Institutional 

Controls that can be used to meet the remedial action objectives; (3) investigate when the 

Institutional Controls need to be implemented and/or secured and how long they must be in place; 

and ( 4) research~ discuss and document any agreement with the proper entities (e.g.~ state, local 

government entities, local landowners, conservation organizations, Respondent) on exactly who 

will be responsible for securing, maintaining and enforcing the Institutional Controls. The 

Alternatives Analysis for Institutional Controls shall also evaluate the Institutional Controls 

identified against the nine evaluation criteria outlined in the NCP (40 C.P.R. 300.430(e)(9)(iii)) 

for CERCLA Cleanups, including but not limited to costs to implement, monitor and/or enforce 

the Institutional Controls. The Alternatives Analysis for Institutional Controls shall be submitted 

as an appendix to the Draft Feasibility Study Report. 

(2) Draft Feasibility Study Report. Along with the RI Report, Respondent 

shall submit to EPA a Draft Feasibility Study Report which reflects the findings in the Risk 

Assessments. Respondent shall refer to Table 6-5 of the RI/FS Guidance tor report content and 

format. The report as amended, and the administrative record, shall provide the basis for the 

proposed plan under CERCLA Sections 113(k) and 117(a) by EPA, and shall document the 

development and analysis of remedial alternatives. 
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8. Upon receipt qfthe draft FS report, EPA will evaluate, as necessary, the estimates of 

the risk to the public and environment that are expected to remain afier a particular remedial 

alternative has been completed and will evaluate the durability, reliability and effectiveness of any 

proposed Institutional Controls. 

9. Modification of the RI/FS Work Plan. 

a. If at any time during the Rl/FS process~ Respondent identities a need for 

additional data, Respondent shall submit a memorandum documenting the need for additional data 

to the EPA Project Coordinator within 20 days of identification. EPA in its discretion will 

determine whether the additional data will be collected by Respondent and whether it will be 

incorporated into plans, reports and other deliverables. 

b. In the event of unanticipated or changed circumstances at the Site, 

Respondent shall notifY the EPA Project Coordinator by telephone within 24 hours of discovery 

of the unanticipated· or changed circumstances. In the event that EPA determines that the 

immediate threat or the unanticipated or changed circumstances warrant changes in the RI/FS 

Work Plan, EPA shall modify or amend the RI/FS Work Plan in writing accordingly. Respondent 

shall perform.the Rl/FS Work Plan as modified or amended. 

c. · EPA may determine that in addition to tasks defined in the initially approved . 

Rl/FS Work Plan, other additional Work (additional Phases) may be necessary to accomplish the 

objectives of the RI/FS. 

d. Respondent shall confirm its willingness to perform the additional Work in 

writing to EPA within 7 days of receipt of the EPA request. The SOW and/or RI/FS Work Plan 

shall be modified in accordance with the final resolution of the dispute. 

e. Respondent shall complete the additional Work according to the standards, 

specifications, and schedule set forth or approved by EPA in a written modification to the RI/FS 
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Work Plan or written RI/FS Work Plan supplement. EPA reserves the right to conduct the Work 

itself at any point, to seek reimbursement from Respondent, and/or to seek any other appropriate 

relief. 

f. Nothing in this Paragraph shall be construed to limit EPA's authority to 

require performance of further response actions at the Site. 

10. Off-Site Shipment of Waste Material. Respondent shall, prior to any off-site 

shipment of Waste Material from the Site to an out-of-state waste management facility, provide 

written notification of such shipment of Waste Material to the appropriate state envirorunental 

oftlcial in the receiving facility's state and to EPA's Designated Project Coordinator. However, 

this notification requirement shall not apply to any off-site shipments when the total volume of all 

such shipments will not exceed.lO cubic yards. 

a. Respondent shall include in the written notification the following 

information: (1) the name and location of the facility to which the Waste Material is to be 

shipped: (2) the type and quantity of the Waste Material to be shipped; (3) the expected schedule 

for the shipment of the Waste Material; and ( 4) the method of transportation. Respondent shall 

notifY the state in which the planned receiving facility is located of major changes in the shipment 

plan, such as a decision to ship the Waste Material to another facility within the same state, or to a 

facility in another state. 

b. The identity of the receiving facility and state will be determined by 

Respondent following the award of the contract for the remedial investigation and feasibility 

study. Respondent shall provide the information required by Subparagraphs (a) and (c) of this 

Paragraph as soon as practicable after the award of the contract and before the Waste Material is 

actually shipped. 

c. Before shipping any hazardous substances, pollutants, or contaminants from 

the Site to an off-site location, Respondent shall obtain EPA's certification that the proposed 
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receiving facility is operating in compliance with the requirements ofCERCLA Section 121(d)(3), 

42 U.S.C. § 9621(d)(3), and 40 C.P.R.§ 300.440. Respondent shall only send hazardous 

substances~ pollutants, or contaminants from the Site to an off-site facility that complies with the 

requirements of the statutory provision and regulation cited in the preceding sentence. 

11. Meetings. Respondent shall make presentations at, and participate in, meetings at 

the request of EPA during the initiation, conduct, and completion of the RI/FS. In addition to 

discussion ufthe technical aspects of the RI/FS, topics will include anticipated problems or new 

issues. Meetings will be scheduled at EPA's discretion. 

12. Progress Reports. Respondent shall provide progre_ss reports under this Order as 

provided in Section XIII. 

13. Emergency Response and Notification of Releases. 

a. In the even,t of any action or occurrence during performance of the Work 

which causes or threatens a release of Waste Material from the Site that constitutes an emergency 

situation or may present an immediate threat to public health or welfare or the environment, 

Respondent shall immediately take all appropriate action. Respondent shall take these actions in 

accordance with all applicable provisions of this Order, including, but not limited to, the Health 

and Safety Plan, in Order to prevent, abate or minimize such release or endangerment caused or 

threatened by the release. Respondent shall also immediately notifY the EPA Project Coordinator 

or, in the event of his/her unavailability, the On Scene Coordinator ("OSC") or the Regional Duty 

Officer at the EPA Regional Emergency 24-hour telephone number: 913~281-0991 ofthe incident 

or Site conditions. In the event that Respondent fails to take appropriate response action as 

required by this Paragraph, and EPA takes such action instead, Respondent shall reimburse EPA 

all costs of the respons,e action not inconsistent with the NCP pursuant to Section XXIII of this 

Order. 
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b. In addition, in the event of any release of a hazardous substance from the 

Site, Respondent shall immediately notify the EPA Project Coordinator, the OSC or Regional 

Duty Officer at 913-281-0991 and the National ResponseCent~r at (800) 424-8802. Respondent 

shall submit a written report to EPA within 7 days after each release, setting forth the events that 

. occurred and the measures taken or to be taken to mitigate any release or endangerment caused or 

threatened by the release and to prevent the reoccurrence of such a release. This reporting 

requirement is in addition to, and not in lieu of, reporting under Section 103(c) ofCERCLA, 42 

U.S.C. § 9603( c), and Section 304 of the Emergency Planning and Community Right-To-Know 

Act of 1986,42 U.S.C. § 11004, et seq. 

X. EPA APPROVAL OF PLANS AND OTHER SUBMISSIONS 

1. After review of any plan, report or other item that is required to be submitted for 
/ 

approval pursuant to this Order, in a notice to Respondent EPA may: (a) approve, in whole or in 

part, the submission; (b) approve the submission upon specified conditions; (c) modify the 

submission to cure the deficiencies; (d) disapprove, in whole or in part, the submission, directing 

that Respondent modify the submission; or (e) any combination of the above. 

2. In the event of approval, approval upon conditions, or modification by EPA, 

pursuant to Subparagraph (a), (b), (c) or (e) of the preceding paragraph, Respondent shall proceed 

to take any action required by the plan, report or other deliverable, as approved or modified by 

EPA. Fallowing EPA approval or modification of a submission or portion thereof, Respondent 

shall not thereafter alter or amend such submission or portion thereof unless directed by EPA. In 

the event that EPA modifies the submission to cure the deficiencies pursuant to Subparagraph (c) 

and the submission had a material defect, the Respondent's failure to produce an adequate plan, 

report or other deliverable nevertheless constitutes a failure to comply this Order. 
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3. Resubmission. 

a. Upon receipt of a notice of disapproval, Respondent shall, within 20 days or 

such longer time as specified by EPA in such notice, c.:orrect the deficiencies and resubmit the 

plan, report, or other deliverable for approval. 

b. Notwithstanding the rece:lpt of a notice of disapproval, Respondent shall 

proceed to take any action required by any non-deficient portion of the submission, unless 

otherwise directed by EPA. Implementation of any non-deficient portion of a submission shall 

not relieve Respondent of any liability for penalties for violation of this Order. 

c. Respondent shall not proceed further with any subsequent activities or tasks 

until receiving EPA approval, approval on condition or modification of the following 

deliverables: RifFS' Work Plan and Sampling and Analysis Plan, Draft Remedial Investigation 

Report and Treatability Testing Work Plan and Sampling and Analysis Plan and Draft Feasibility 

Study Report. While awaiting EPA approval, approval on condition or modification of these 

deliverables, Respondent shall proceed with all other tasks and activities which may be conducted 

independently of these deliverables, in accordance with the schedule set forth under this Order. 

d. For all remaining deliverables not listed above in Subparagraph 3(c), 

Responqent shall proceed with all subsequent tasks, activities and deliverables without awaiting 

EPA approval on the submitted deliverable. 

4. If EPA disapproves a resubmitted plan, report or other deliverable, or pmtion 

thereof, EPA may again direct Respondent to correct the deficiencies. EPA shall also retain the 

right to modifY or develop the plan, report or other deliverable. Respondent shall implement any 

such plan, report, or deliverable as corrected, modified or developed by EPA. 
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5. If upon resubmission, a plan, report, or other deliverable is disapproved or modified 

by EPA due to a material defect, Respondent shall be deemed to have failed to submit such plan, 

report, or other deliverable in a timely manner. 

6. All plans, reports, and other deliverables submitted to EPA under this Order 

Agreement shall, upon approval or modification by EPA, be incorporated into and enforceable 

tmder this Order. In the event EPA approves or modifies a portion of a plan, report, or other 

deliverable submitted to EPA under this Order, the approved or modified portion shall be 

incorporated into and enforceable under this Order. 

7. Neither failure of EPA to expressly approve or disapprove of Respondent's 

submissions within a specified time period, nor the absence of comments, shall be construed as 

approval by EPA. Whether or not EPA gives express approval for Respondent's deliverables, 

Respondent is responsible for preparing deliverables acceptable to EPA. 

XI. ADDITIONAL RESPONSE ACTIONS 

If EPA determines th~t additional response actions necessary to complete the remedial 

investigation!feasibility study are not included in a plan approved under this Order and such 

additio.nal response actions are necessary to protect public health, welfare, or the environment, 

EPA will notifY Respondent of that determination. Unless otherwise stated by EPA, within 15 

days of receipt of notice from EPA that additional response actions are necessary to protect public 

health, welfare, or the environment, Respondent shall submit for approval by EPA a Work Plan 

for the additional response actions. The plan shall conform to the applicable requirements of this 

Order and the SOW to this Order. Upon EPA's approval of the plan, Respondent shall implement 

the plan for additional response actions in accordance with the provisions and schedule contained 

therein. This Section does not alter or diminish the RPM's authority to make modifications to 

any plan or schedule pursuant to Section X of this Order. 
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XII. FINAL REPORTS, PROPOSED PLANS, RECORD 

OF DECISION AND ADMINISTRATIVE RECORD 

1.. EPA shall be responsible for the release to the public of the final reports on the RIIFS. 

EPA shall be responsible for the preparation and release to the public ofthe proposed plan and 

Record of Decision in accordance with CERCLA and the NCP. 

2. EPA will determine the contents of the Administrative Record file for selection of any 

response action. Respondent must submit to EPA all documents concerning the Site, developed 

during the course ofthe RIIFS which must be included in the Administrative Record file. 

Xlll. PROGRESS REPORTS 

In addition to the deliverables set forth in this Order, Respondent shall provide to EPA 

monthly progress reports no later than the 1 Qth day ofthe following month. At a minimum, with 

respect to the preceding month, these progress reports shall: (1) describe the actions which have 

been taken to comply with this Order during that month; (2) include all results of sampling and 

·tests and all other data received by Respondent; (3) describe work planned for the next two 

months with schedules relating such work to the overall project schedule for the Work; and (4) 

describe all problems encountered and any anticipated problems, any actual or anticipated delays, 

and solutions developed and implemented to address any actual or anticipated problems or delays. 

XIV. QUALITY ASSURANCE, SAMPLING, AND ACCESS TO INFORMATION 

1. Quality Assurance. Respondent shall assure that Work performed, samples taken 

and analyses conducted conform to the requirements of the SOW, the QAPP and guidances 

identified therein. Respondent will assure that field personnel used by Respondent are properly 

trained in the use of field equipment and in chain of custody procedures. Respondent shall only 

use laboratories which have a documented quality system that complies with "EPA Requirements 
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for Quality Management Plans (QA/R-2)" (EPN240/B-01/002, March 2001) or equivalent 

documentation as determined by EPA. 

2. Sampling. 

a. All results of sampling, tests, modeling or other data (including raw data) 

generated by Respondent, or on Respondent's behalf, during the period that this Order is effective, 

shall be submitted to EPA in the next monthly progress report as described in Section XIII of this 

Order. EPA will make available to Respondent validated data generated by EPA unless it is 

exempt from disclosure by any federal or state law or regulation. 

b. Respondent shall verbally notify EPA, and the State, at least 20 days prior to 

conducting significant field events as described in the SOW, Rl/FS Work Plan or Sampling and 

Analysis Plan. At EPA's verbal or written request, or the request of EPA's oversight assistant, 

Respondent shall allow split or duplicate samples to be taken by EPA (and its authorized 

representatives), or the State of any samples collected in implementing this Order. All split 

samples of Respondent shall be analyzed by the methods identified in the QAPP. 

3. Access to Information. 

a. Respondent shall provide to EPA, and the State, upon request, copies of all 

documents and information within their possession or control or that of their contractors or agents 

relating to activities at the Site or to the implementation of this Order, including, but not limited 

to, sampling, analysis) chain of custody records, manifests, trucking logs, receipts, reports, sample 

traffic routing, correspondence, or other documents or information related to the Work. 

Respondent shall also make available to EPA and the State, for purposes of investigation, 

information gathering, or testimony, their employees, agents, or representatives with knowledge of 

relevant facts concerning the performance of the Work. 
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b. Respondent may assert business confidentiality claims covering part or all of 

the documents or information submitted to EPA and the State under this Order to the extent 

permitted by and in accordance with Section 104(e)(7) ofCERCLA, 42 U.S.C. § 9604(e)(7), and 

40 C.F.R. § 2.203(b). Documents or information determined to be confidential by EPA will be 

afforded the protection specified in 40 C.F .R. Part 2, Subpart B. If no claim of confidentiality 

accompanies documents or information when it is submitted to EPA and the State, or if EPA has 

notified Respondent that 1he documents or information are not confidential under the standards of 

Section 104(e)(7) of CERCLA or 40 C.F.R. Part 2, Subpart B, the public may be given access to 

such documents or information without further notice to Respondent. Respondent shall segregate 

and clearly identify all documents or information submitted under this Order for which 

Respondent asserts business confidentiality claims. 

c. Respondent may assert that certain documents, records and other information 

are privileged under the attorney-client privilege or any other privilege rec9gnized by federal law. 

If the Respondent asserts such a privilege in lieu of providing documents, they shall provide EPA 

and the State with the following: (1) the title of the document, record, ·or information; (2) the date 

of the docun1ent, record, or information; (3) the nan1e and title of the author of the document, 

record, or information; ( 4) the name and title of each addressee and recipient; (5) a description of 

the contents of the document, record, or information; and (6) the privilege asserted by 

Respondent. However, no documents, reports or other irifonnation created or generated pursuant 

to the requirements of this Order shall be withheld on the grounds that they are privileged. 

d. No claim of confidentiality shall be made with respect to any data, including, 

but not limited to, all sampling, analytical, monitoring, hydrogeologic, scientific, chemical, or· 

engineering data, or any other documents or information evidencing conditions at or around the 

Site. 

4. Respondent shall not object to any data gathered; generated, or evaluated by EPA, 

the State or a Performing Party(ies) in the performance or oversight of the Work that has been 

verified according to the quality assurance/quality control ("QA/QC") procedures required by this 
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Order or any EPA-approved RifFS Work Plans or Sampling and Analysis Plans. If Respondent 

objects to any other data relating to the Rl/FS~ Respondent shall submit to EPA a report that 

specifically identifies and explains its objections, describes the acceptable uses of the data, if any, 

and identifies any limitations to the use of the data. The report must be submitted to EPA within 

15 days of the monthlyprogress report containing the data. 

XV. RECORD PRESERVATION 

Respondent shall preserve all records and documents in its possession that relate in any way 

to the Site during the conduct of Work required by this Order and for a minimum of 10 years after 

commencement of construction of any response action. Respondent shall acquire and retain 

copies of all documents that relate to the site and are in the possession of its employees, agents, 

accountants, contractors, or attorneys. After this 1 0 year period, Respondent shall notify EPA at 

least 90 days before the documents are scheduled to be destroyed. If EPA requests that the 

documents be saved, Respondent shall, at no cost to EPA, give EPA the documents or copies of 

the documents. 

XVI. ENDANGERMENT AND EMERGENCY RESPONSE 

1. In the event of any action or occurrence during the performance of the Work which 

causes or threatens to cause a release of a hazardous substance or which may present an 

immediate threat to public health or welfare or the environment, Respondent shall immediately 

take all appropriate action to prevent, abate, or minimize the threat, and shall immediately notify 

EPA's RPM. Ifthe RPM is unavailable Respondent shall notifY the EPA Office of Emergency 

Response, Region 7 Duty Officer at (800) 424-8802 or (206) 553-1263 of the incident or Site 

conditions. Respondent shall take such action in consultation with EPA's RPM and in accordance 

with all applicable provisions of this Order, including but not limited to the Health and Safety 

Plan. In the event that Respondent fails to take appropriate response action as required by this 

Section, and EPA takes that action instead, EPA reserves the right to seek reimbursement from 

Respondent for all costs incurred by the United States. 
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2. In addition, in the event of any reportable release of a hazardous substance from the Site, 

Respondent shall immediately notify the Emergency Response Duty OSC at (913) 281-0991 and 

the National Response Center at (800) 424-8802. Respondent shall submit a written report to 

EPA within 7 days after each release, setting forth the events that occurred and the measures 

taken or to be taken to mitigate any ·release or endangerment caused or threatened by the release 

and to prevent the reoccurrence of such a release. This reporting requirement is in addition to, and 

not in lieu of, reporting under Section 1 03(c) of CERCLA, 42 U.S.C. § 9603(c), and Section 304 

of the Emergency Planning and Community Right-To-Know Act of 1986,42 U.S.C. § 11004, et 

seq. 

3. Nothing in the preceding Paragraph shall be deemed to limit any authority ofthe United 

States to take, direct, or order all appropriate action to protect human health and the environment 

or to prevent, abate, or minimize an actual or threatened release of hazardous substances on, at, or 

from the Site. 

XVII. COMPLIANCE WITH APPLICABLE LAWS 

1. All activities by Respondent pursuant to this Order shall be performed in accordance with 

the requirements of all federal and state laws and regulations. EPA has determined that the 

activities contemplated by this Order are consistent with the NCP. 

2. Respondent shall perform all actions required pursuant to this Order in accordance with all 

applicable local, tribal, state, and federal laws and regulations except as provided in CERCLA 

section 12l(e) and 40 C.F.R. section 300.4150). In accordance with 40 C.F.R. § 300.4150), all 

on-site actions required pursuant to this Order shall, to the extent practicable, as determined by 

EPA, considering the exigencies of the situation, attain applicable or relevant and appropriate 

requirements (''ARARs") under federal environmental, state environmental, tribal environmental, 

or facility siting laws. Respondent shall identify ARARs in the Work Plan subject to EPA 

approval. 
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3. This Order is not, and shall not be construed to be, a permit issued pursuant to any 

federal or state statute or regulation. 

XVIII. REMEDIAL PROJECT MANAGER 

1. All communications, whether written or oral, from Respondent to EPA shall be directed 

to EPA's RPM: 

EPA's RPM is: Tonya Howell 
EPA Project' Coordinator 

Superfund Division , 

U.S. Environmental Protection Agency 

Region 7 
901 North 5th $treet 

Kansas City, Kansas, 66101 

(9.!3) 551-7589 
tonya.howell@epa.gov 

2. EPA has the lillreviewable right to change its RPM. If EPA changes its RPM, EPA will 

inform Respondent in Writing of the name, address, and telephone number of the replacement 

RPM. 

3. EPA's RPM shall have the authority lawfully vested in the RPM, by the National 

Contingency Plan, 40 C.F.R. Part 300. EPA's RPM shall have authority, consistent with the 

National Contingency Plan, to halt any work required by this Order, and to take any necessary 

response action. 

XIX. FINANCIAL ASSUAANCE 

1. Within 30 days of the Effective Date, Respondent shall establish and maintain financial 

sepurity in the amount of the estimated cost ofthe Work of$700,000 in one or more of the 

following forms, in order to secure full and final completion of Work by Respondent: 
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a. A surety bond unconditionally guaranteeing payment and/or performance of the Work~ 

b. One or more irrevocable letters of credit, payable to or at the direction of EPA, issued 

by a financial institution(s) acceptable in all respects to EPA, equaling the total estimated cost of 

the Work; 

c. A trust fund administered by a trustee acceptable in all respects to EPA; 

d. A policy of insurance issued by an insurance carrier acceptable in all respects to EPA, 

which ensures the payment and/or performance of the Work; 

e. A corporate guarantee to perform the Work provided by one or more unrelated 

corporations that have a substantial business relationship wiih at least one Respondent; including 

a demonstration that any such company satisfies the financial test requirements of 40 C.F.R Sec. 

264.143(£); and/or 

f. A corporate guarantee to perform the Work by one or more of Respondents, including 

a demonstration that any such Respondent satisfies the requirements of 40 C.F.R. Sec. 264.143{:f}. 

2. Any and all financial assurance instruments provided pursuant to this Section shall be in 

form and substance satisfactory to EPA, determined in EPA's sole discretion. In the event that 

EPA determines at any time that the financial assurances provided pursuant to this Section 

(including; without limitation, the instrument(s) evidencing such assurances) are inadequate, 

Respondent shall, within 30 days of receipt of notice of EPA's determination, obtain and present 

to EPA for approval one of the other forms of financial assurance listed in Paragraph 1, above. In 

addition, if at any time EPA notifies Respondent that the anticipated cost of completing the Work 

has increased, then, within 30 days of such notification, Respondent shall obtain and present to 

EPA for approval a revised form of financial assurance (otherwise acceptable under this Section) 

that reflects such cost increase. Respondent's inability to demonstrate financial ability to 
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complete the Work shall in no way excuse nonperformance of any activities required under this 

Order. 

3. If Respondent seeks to ensure completion of the work through a guarantee pursuant to 

Subparagraphs l.e. or l.f above, Respondent shall (i) demonstrate to EPA'ssatisfaction that the 

guarantor satisfies the requirements of 40 C.F.R. Sec. 264.143(£); and (ii) resubmit sworn 

statements conwying the information required by 40 C.F.R. Sec:264.143(f) annually, on the 

anniversary ofthe Effective Date, to EPA. For the purposes ofthis Order, wherever 40 C.F.R. 

Sec. 264.143(£) references "sum of current closure and post-closure costs estimates and the 

current plugging and abandonment costs estimate," the current cost estimate for the Work at the 

Site shall be used in relevant financial test calculations. 

4. Any and all financial assurance instruments provided pursuant to this Section shall 

provide EPA with immediate access to resources, whether in cash or in kind, to continue and 

complete the Work in the event EPA determines that Respondent (i) have ceased implementation 

of any portion of the Work, (ii) are significantly or repeatedly deficient or late in their 

performance of the Work, or (iii) are implementing the Work in a manner which may cause an 

endangerment to human health or the environment. In the event that EPA determines that one or 

more of the circumstances described in clauses (i), (ii) or (iii) of this Paragraph have occurred, 

EPA shall have the right to immediately access any and all financial assurance instruments 

provided pursuant to this Section. If EPA is nevertheless unable after reasonable efforts to secure 

the resources (whether in cash or in kind) necessary to continue and complete the Work from the 

financial assurance 'instrument(s) posted by Respondent pursuant to this Section, then, in such 

event, and upon receiving written notice from EPA, Respondent shall immediately deposit into an 

account specified by EPA, in immediately available funds and without setoff, counterclaim, or 

condition·of any kind, a cash amount up to but not exceeding the estimated cost of the remaining 

Work to be performed as of such date, as determined by EPA. 

5. If, after the Effective Date, Respondent can show that the estimated cost to complete the 

remaining Work has diminished below the amount of the previously estimated cost of the Work, 
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Respondent may, on any anniversary date of the Effective Date, or at any other time agreed to by 

EPA, reduce the amount of the financial security provided under this Section to the estimated cost 

of the remaining Work to be performed. Respondent shall submit a proposal for such reduction to 

EPA, in accordance with the requirements of this Section, and may. reduce the amount of the 

security after receiving written approval from EPA. 

XX. WORK TAKEOVER 

1. In the event EPA determines that Respondent has (i) ceased implementation of any portion 

ofthe Work, or (ii) is seriously or repeatedly deficient or late in its performance of the Work, or 

(iii) is implementing the Work jn a manner which may cause an endangerment to human health or 

the environment, EPA may issue a written notice ("Work Takeover Notice") to the Respondent. 

Any Work Takeover Notice issued by EPA will specify the grounds upon which such notice was 

issued and will provide Respondent a period of 1 0 days within which to remedy the circumstances 

giving rise to EPA's issuance of the notice. 

2. If, after expiration of the 1 0-day notice period specified in the preceding Paragraph, 

Respondent has not remedied to EPA's satisfaction the circumstances giving rise to EPA's 

issuance of the Work Takeover Notice, EPA may at any time thereafter assume the performance of 

all or any portion of the Work as EPA deems necessary ("Work Takeover"). EPA will notify 

Respondent in writing (which may be electronic in form) if EPA determines that implementation of 

the Work Takeover is warranted under this Section. 

3. After commencement and for the duration of any Work Takeover, EPA shall have 

immediate access to and benefit of financial assurance provided pursuant to Section XIX (Financial 

Asurance) of this Order. If and to the extent EPA is unable to secure the resources guaranteed 

under any financial assurance and the Respondent fails to remit a cash amount up to, but not 

exceeding, the estimated cost of the remaining Work to be performed, any unreimbursed costs 

incurred by EPA in performing Work under the Work Takeover shall be considered Oversight 

39 

ED_001207_00000910 



Costs that Respondent shall pay pursuant to Section XXIII. (Reimbursement of EPA's Oversight 

Costs) of this Order. 

XXI. INSURANCE 

Prior to commencing any On-Site Work under this Order, Respondent shall secure, and shall 

maintain for tne duration ofthis Order, comprehensive general liability insurance and automobile 

insurance wi1h limits of one million dollars, combined single limit, naming the EPA as an 

additional insured. Within the same period, Respondent shall provide EPA with certificates of 

such .insurance and a copy of each insurance policy. Respondent shall submit such certificates and 

copies of policies each year on the anniversary of the Effective Date. In addition, for the duration 

of the Work, Respondent shall satisfy, or shall ensure that its contractors or subcontractors satisfy, 

all applicable laws and regulations regarding the provision of worker's compensation insurance for 

all persons performing the Work on behalf of Respondent in furtherance of this Order. If 

Respondent demonstrates by evidence satisfactory to EPA that any contractor or subcontractor 

maintains insurance equivalent to that described above, or insurance covering some or all of the 

same risksbut in an equal or lesser amount, then Respondent need provide only that portion of the 

insurance described above which is not maintained by such contractor or subcontractor. 

XXII. UNITED STATES NOT LIABLE 

The United States? by issuance of this Order, assumes no liability for any injuries or 

damages to persons or property resulting from acts or omissions by Respondent, or Respondent's 

directors, officers, employees, agents, representatives, successors, assigns, contractors, or 

consultants in carrying out any action or activity pursuant to this Order. Neither EPA nor the 

United States may be deemed to be a party to any contract entered into by Respondent or its 

directors, officers, employees, agents, successors, assigns, contractors, or consultants in carrying 

out any action or activity pursuant to this Order. 
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XXIII. REIMBURSEMENT OF EPA'S OVERSIGHT COSTS 

Respondent shall reimburse EPA, upon written demand, for all Oversight Costs incurred 

by the United States in overseeing Respondent's implementation of the requirements of this Order. 

EPA may submit to Respondent on a periodic basis a bill for Oversight Costs incurred by the 

United States with respect to this Order. EPA's Regional Cost Summary, or similar document 

prepared by EPA, shall serve as the basis for payment demands. Respondent shall, within 30 days 

of receipt of the bill, remit a cashiers or certified check for the amount of the bill. All payments to 

EPA under this Section shall be paid by certified or cashier's check(s) made payable to "EPA 

Hazardous Substances Superfund," and shall be mailed to: 

U.S. EPA 
Supertbnd Payments 
Cincinnati Finance Center 
P.O. Box 979076 
St. Louis, MO 63197-9000, 

and shall reference the EPA Region and Site/Spill ID Number 07PZOU2, the EPA Docket Number 

CERCLA-07-2009-0016, and the name and address ofthe party(ies) making payment. Copies of 

check(s) paid purs\].ant to this Section, and any accompanying transmittallet~er(s) shall be sent to 

EPA's Project Coordinator. 

XXIV. ENFORCEMENT AND RESERVATIONS 

1. EPA reserves the right to bring an action against Respondent under Section 107 of 

CERCLA, 42 U.S.C.§ 9607, for recovery of any response costs incurred by the United States 

related to the Site and not reimbursed by Respondent. This reservation shall include but not be 

limited to past costs, future costs, direct costs, indirect costs, the costs of oversight, the costs of 

compiling the cost documentation to support oversight cost demand, as well as acc'rued interest as 

provided in Section 1 07(a) of CERCLA. 
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2. Notwithstanding any other provision ofthis Order, at any time during the response action, 

EPA may perform its own studies, complete the response action (or any portion of the response 

action) as provided in CERCLA and the NCP, and seek reimbursement from Respondent for 

EPA's costs, or seek any other.appropriate relief. 

3. Nothing in this Order shall preclude EPA from taking any additional enforcement actions, 

including modification of this Order or issuance of additional Orders, and/or additional remedial or 

removal actions as EPA may deem necessary, or from requiring Respondent in the future to 

perf01m additional activities pursuant to CERCLA, 42 U.S.C. § 9606(a), et seq., or any other 

applicable law. Respondent shall be liable under CERCLA Section 107(a), 42 U.S.C. § 9607(a), 

for the costs of any such additional actions. 

4. Notwithstanding any provision of this 0r4er, the United States hereby retains all of its 

information gathering, inspection and enforcement authorities and rights under CERCLA, RCRA 

and any other applicable statutes or regulations. 

5. As provided in Section 1 06(b) of CERCLA, 42 U .S.C. § 9606(b ), any person who, without 

sufficient cause, willfully violates, or fails or refuses to comply with, any order of the· President 

under Section 1 06(a) may, in an action brought in the appropriate United States district court to 

enforce such order, be fined not more that $37,500 for each day in which such violation occurs or 

such failure to comply continues. Moreover, under Section 107(c)(3) ofCERCLA, 42 U.S.C. § 

9607(c)(3); "[i]f any person who is liable for a release or threat of release of a hazardous substance 

fails without sufficient cause to properly provide removal or remedial action upon order ofthe 

President pursuant to section 9604 or 9606 of this title, such person may be liable to the United 

States for punitive damages in an an10unt at least equal to, and not more than three times, the 

amount of any costs incurred by the Fund as a result of such failure to take proper action." 

6. Nothing in this Order shall constitute or be construed as a release from any claim, cause of 

action or demand in law or equity against any person for any liability it may have arising out of or 

relating in any way to the Site. 
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7. If a court issues an order that invalidates any provision of this Order or finds that 

Respondent has sufficient cause not to comply with one or more provisions of this Order, 

Respondent shall remain bound to comply with all provisions of this Order not invalidated by the 

court's order. 

XXV. SITE ACCESS 

1. If the Site, or any other property where access is needed to implement this Order, is owned 

or controlled by Respondent, Respondent shall, commencing on the Effective Date, provide EPA, 

the State, Meramec, TRW and their representatives, including contractors, with access at all 

reasonable times to the Site, or such other property, for the purpose of conducting any activity 

related to this Order. 

2. Where any action under this Order is to be performed in areas owned by or in possession of 

someone other than Respondent, Respondent shall usc best efforts to obtain all necessary access 

agreements within 60 days after theEffective Date, or as otherwise specified in writing by the EPA 

Project Coordinator. Respondent shall immediately notify EPA if after using their best efforts they 

are unable to obtain such agreements. For purposes of this Paragraph, "best efforts" includes the 

payment of reasonable sums of money in consideration of access. Respondent shaH describe in 

writing the efforts to obtain access. If Respondent cannot obtain access agreements, EPA may 

either (i) obtain access for Respondent or assist Respondent in gaining access, to the extent 

necessary to effectuate the response actions described. herein, using such means as EPA deems 

appropriate; (ii) perform those tasks or activities with EPA contractors; or (iii) terminate the Order. 

Respondent shall reimburse EPA for all costs and attomefs fees incurred by the United States in 

obtaining such access, in accordance with the procedures in Section XXIII (Reimbursement of 

EPA's Oversight Costs). IfEPA performs those tasks or activities with EPA contractors and does 

not terminate the Order, Respondent shall perform all other tasks or activities not requiring access 

to that property, and shall reimburse EPA for all costs incurred in performing such tasks or 

activities. Respondent shall integrate the results of any such tasks or activities unde1iaken by EPA 

into its plans, reports and other deliverables. 
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3. Notwithstanding any provision of this Order, EPA, and the State, retain all of their 

access authorities and rights, including enforcement authorities related thereto, under CERCLA, 

RCRA, and any other applicable statutes or regulations. 

XXVI. ADMINISTRATIVE RECORD 

The Administrative Record file supporting these response actions is available for review 

at EPA Region 7 offices located at 901 North 5th Street, Kansas City, Kansas. 

XXVII. OPPORTUNITY TO CONFER 

1. Respondent may, before th~ effective date of this Order, request a conference with EPA to 

discuss this-Order. Ifrequested, the conference shall occur vvithin 7 days of Respondent's request 

for a conference. 

2. . The purpose and scope of the conference shall be limited to issues regarding Respondent's 

compliance with the Order, implementation ofthe Work required by this Order and Respondent's 

intentions with respect to compliance with this Order. This conference is not an evidentiary 

hearing, and does not constitute a proceeding to challenge this Order. It does not give Respondent 

rights to seek review of this Order, or to seek resolution of potential liability, and no official 

stenographic record of the conference will be made. At any· conference held pursuant to 

Respondent's request, Respondent may appear in person or be represented by an attomey(ies) or 

other representative(s). 

3. ·Requests for a conference must be by telephone or e-mail followed by written 

confirmation mailed that day to James Stevens, Assistant Regional Counsel, 901 North 5th Street, 

Kansas City, Kansas 66101; telephone: (913) 551-7322; e-mail: stevens.jim@~pa.gov. 
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XXVIII. EFFECTIVE DATE AND COMPUTATION OF TIME 

This Order shall be effective 14 days after the delivery date listed below, unless a 

conference is requested as provided herein. . If a conference is requested, this order shall be 

effective 10 days after the day of the conference unless modified in writing by EPA. 
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So ORDERED, this \-:J day of October, 2009. 

. . 

{o(~(cD~ 
TO BE DELIVERED DATE (by Federal Express):-------
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SOW for RifFS for Sullivan Landfill, Oak Grove Village Well Supetfund Site, 0~52 

APPRENDIX A- STATEMENT OF WORK 

REMEDIAL INVESTIGATION/FEASIDILITY STUDY FOR SULLIVAN 

LANDFILL 

OAK GROVE VILLAGE WELL SUPERFUND SITE, OPERABLE UNIT 2 

OAK GROVE VILLAGE, MISSOURI 

I. INTRODUCTION 

The purpose of this remedial investigation/feasibility study ("RJ/FS") is to investigate the 

nature and extent of contamination attTibutable to the groundwater from the Sull.ivan 

Landfill ("Landfill") at the Oak Grove Village Well Superfund Site ("OGVW Site"), 

Operable Unit 2 ("OU2") and develop and evaluate potential remedial alternatives. (As 

used herein "Site" shall ha~e the same definition as the "Site" definition whi~h appears in 

Section IV of the Administrative-Settlement Agreement and Order on Consent for 

Remedial Investigation/Feasibility Study ("Settlement Agreement") to which this 

Statement of Work ("SOW") is attached.) The RI and FS are interactive and may be 

conducted concun·ently so that the data collected in the Rl may influence the 

development of remedial alternatives in the FS and the data requirements of the FS may 

influence the RI sampling activities. 

Respondent shall conduct this RI/FS aD.d produGe the RifFS in accordance with this 

SOW; EPA's "Guidance for Conducting Remedial Investigations and Feasibility Studies 

under CERCLA" (Interim Final), EPA/540/G-89/004, OSWERDirective 9355.3-01, 

October 1988 ("RI/FS Guidance"); arid any other guidance which EPA uses in 

conducting an RI/FS (a list of the primary guidances is attached), as well as any 

additional requirements in the Settlement Agreement. Respondent shall furnish all 

necessary personnel, services, materials, and equipment required, or incidental, to 

performing the RifFS in accordance-with all applicable regulations and guidance. 

EPA recognizes that numerous studies of the groundwater and hydrology in the vicinity 

of the Landfill have been prepared. EPA and Respondent agree that this SOW shall be 

implemented in a mannet that recognizes and incorporates past studies and existing data, 

and avoids duplication of past work or generates data that does not implement the Rotated 

goal of this RIIFS: to determine whether groundwater attributable to the Landfill is 

contributing to contamination and to dete1mine the nature and extent of the contamination 

to evaluate remedial measures to address such contamination. 

At the completion of the RifFS, EPA is responsible for the selection of a Site remedy and 

will document this selection in a Record of Decision ("ROD"). The remedial action 

("RA") alternative selected by EPA will meet the cleanup sta.ndards specified in Section 

121 ofCERCLA. The selected RA will be protective of human health and the 

environment, will be in compliance with, or include a waiver of applicable or relevant 

and appropriate requirements ("ARARs") of other laws, will be cost effective, will utilize 

permanent solutions and alternative treatment technologies or resource recovery 
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SOW for RI/FS for Sullivan Landfill, Oak Grove Village Well Superfund Site, OU2 

technologies to the maximum extent practicable; and will address the statutory preference 

for treatment as a principal element. The final RifFS Report as adopted by EPA, and the 

Baseline Risk Assessment will, with the administrative record, form the basis for the 

selection of the Site's remedy and will provide the information necessary to support the 

development of the ROD, As specified in Section I04(a)(l) ofCERCLA, EPA will 

provide oversight of Respondent's activities throughout the RifFS. Respondent will 

support"EPA's initiation and conduct of activities related to the implementation of 

oversight activities. 

II. BACKGROUND 

The Missouri Department of Natural Resources ("MDNR") discovered Trichloroethylene 

("TCE") contamination in 1986 during routine sampling of the public water supply well 

for Oak Grove Village ("OGV"). A Preliminary Assessment and Site Inspection were 

conducted in 1987 and 1988, respectively. EPA completed an Expanded Site 

Investigation ("ESI") in September 1994. 

MDNR began a state-lead RI for the OGVW Site in October 1999. Due to the 

·complicated hydrogeology at the OGVW Site, the RI was conducted in a phased 

approach. The goa~ was to determine the nature and extent of contamination. On 

September 13, 2001, during the Phase I RI, the OGVW Site was proposed for the 

National Priorities List ("NPL"). The Phase I RI was completed in Apri12002. The 

Phase II RI began in April 2002, and on September 5, 2002, the NPL listing became finaL 

Phase II of the RI was completed in August 2005. 

After the completion of Phase II; MDNR and EPA determined that the OGVW Site , 

needed to be addressed as two separate operable units. The RI and ROD for Operable 

.Unit 1 ("OUl ")was c~rrtpleted by MDNR in September 2007. The other operable unit, 

OU2, has been defined by EPA to include areas such a~ the Landfill, the La Jo11a Spring 

Cave Complex, and any other areas where contamination has come to be located. 

Respondent, along with the city of Sullivan and Merarnec Industries, Inc., closed the 

Landfill in accordance with Missouri Department of Natural Resources ("MDNR") 

landfill closure requirements. The closure activities il1cluded removal. of over 150 drums . 

from the Landfill, installation of 6 groundwater monitoring wells, and constmction of a 

landfill cap and associated leachate collection system. These activities were completed in 

1996. The Landfill cap consists of a composite barrier layer of compacted clay and a 

synthetic liner. The cap system includes storm water drainage, leachate collection, and 

gas collection and venting systems. The cap system is monitored as part of the post- · 

closure monitoring of the LandfilL 
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SOW for RIJFS for Sullivan Landtill, Oak Grove Village Well Supetfund Site, OU2 

III. RITASKS 

TASK l; SCOPING [Chapter 2- ~bracketed references are to the RifFS 

Guidance} 

The objectives of the RI/FS for the Landfill are to characterize the nature and extent of 

contamination, assess the risks posed by this contamination, and to evaluate potential 

remedial options. The goal is to develop the data necessary to support the selection of a 

remedial action for the Site. Respondent and EPA agree to conduct this .RJJFS in a phased 

approach. The first phase wiil include the activities described in Task 3 of this SOW. 

Respondent shall analyze and present the data from the initial phase to EPA. EPA will 

determine the scope of necessary additional data and studies to complete the objectives of 

the RIIFS for the LandfilL 

. While scoping the specific aspects of a project, Respondent will confer with EPA to 

discuss all project planning decisions apd special concerns associated with the Site. The 

following activities shall be performed by Respondent as a function of the project 

planning process. 

A. Site Background [2.2] 

Respondent will supplement previous efforts to gather and analyze the existing Site 

background information to assist in planning the scope of the Rl!FS 

Before planning the RifFS activities, existing hydrogeologic and groundwater quality 

data pertaining to the Landfill and the vicinity of the Landftll will be compiled and 

reviewed by Respondent Specifically, this will include presently available data relating 

to the varieties and quantities of hazardous substances at the LandfilL This will also 

include results from any previous sampllng events. Respondent will refer to Table 2-1 of 

the RJJFS Guidance for a comprehensivelistof data collection information sources. This 

information will be utilized in determining additional data needed to characterize the 

contamination attributable to groundwater from the Landftil, better define potential 

ARARs, and develop a range of preliminarily identified remedial alteniatives .. Data 

Quality Objectives ("DQO") will be established subject to EPA approval. Decisions on 

the necessary data and DQOs will be made by EPA 

Information on the Site's physiography, hydrology, geology, an<.i natural resource 

features shall be utilized to scope the project and to determine the extent of additional 

data necessary to characterize the contamination attributable to the Landfill, better define 

potential ARARs, and narrow the range of preliminarily identified remedial alternatives. 
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SOW for RL'FS for Sullivan Landfill, Oak Grove Village Well Supedund Site, OU2 

B. Project Planning [2.2] 

Once Respondent has collected and analyzed existing data, the Respondent shall develop 

the RVFS Work Plan for implementation of the activities outlined in Task 3, design a 

data collection program, and identify health and safety protocols, Respondent will confer 

with EPA regarding the following activities and before drafting the scoping deliverables 

below. These tasks are described in Section C since they result in the development of 

specific required deliverables . 

. i. Refine and Document Preliminary Remedial ,Action Objectives and 

Alternatives [2.2.3] 

Once existing information pertaining to contamination from the groundwater attributable 

to the Landfill has been analyzed and an understanding of the potential Site risks has 

been detennined, if necessary, Respondent shall refine the preliminary remedial action 

objectives that have been identified by EPA for each actually or potentially contaminated 

medium. The revised remedial action objectives will be documented in the RifFS Work 

Plan. Respondent shall then identify a preliminary range of broadly defined potential 

remedial action alternatives and associated technologies. The range of potential 

alternatives shall encompass alternatives in which treatment significantly reduces the 

toxicity, mobility, or volume of the waste altematives that involve containment with little 

or no treatment. The range of potential alternatives shall also include a no action 

alternative. 

ii. Document the Need for Treatability Studies [2.2.4] 

No remedial actions involving treatment have been identified by Respondent or EPA, 

Respondent shall conduct treatability studies if EPA determines that treatability studies 

are necessary and appropriate after Respondent has completed the work outlined iri Task 

3"' Where treatability studies are needed, initial treatability testing activities (such as 

research and study design) will be planned to occur concurrently with Site 

characterization activities (Tasks 3 and 5). 

iii. Begin Preliminary Identification_pf Potential ARARs [2.2.5] 

Respondent shall conduct a preliminary identification of, and include in the RifFS Work 

Plan, potential state and federal ARARs (chemical-specific, location-specific, and action­

specific) to assist in the refinement of remedial action objectives and the initial 

identification of remedial alternatives and ARARs associated with particular actions. 

ARAR identification will continue as site conditions, contaminants, and remedial action 

alternatives are better defined. 

C. Scoping Deliverables [2.3] 

At the conclusion of the project planning phase, Respondent will submit to EPA for 

review and approval a RIJFS·Work Plan, a Sampling and Analysis Plan ("SAP"), and a 
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SOW for RIJFS for Sullivan Landfill, Oak Grove Village Well Superfund Site, OU2 

Health and Safety Plan ("HSP"). The RI/FS Work Plan and SAP must be reviewed and 

approved by EPA prior to the initiation of field activities. 

i. RifFS Work Plan [2.3.1] 

Respondent shall prepare a RifFS Work Plan documenting the decisions and evaluations 

to be completed during the scoping process. The RIJFS Work Plan should be developed 

in conjunction with the SAP and HSP, although each may be submitted to EPA under 

separate cover. The RifFS Work. Plan shall include a comprehensive description· of the 

work to be performed, inducting the methodologies to be used, as well as a schedule for 

completion . .The RI/FS Work Plan shall include: 

• the rationale for performing the required activities; 

o a statement of the problem(s) and potential problem(s) posed by the Site and 

the objectives of the RifFS; 

011 a site background summary, including the geographic location of the Site, a 

description of the Site's physiography, hydcology, geology, demographics, 

ecological, cultural, and natural resource features; 

$ a synopsis of the Site history and a description of previous responses that have 

b!:Oen conducted at the site by local, state, federal, or private parties; 

@ fl. summary of the existing data in terms of physical and chemical 

characteristics of the contaminants identified and their distribution among the 

environmental media at the Site; and 

• - preliminary identification of remedial alternatives and data needs for the 

evaluation of remedial alternatives. 

The RVFS Work Plan will recognize the need for the preparation of the Baseline Risk 

Assessment. The RIIFS Work Plan will reflect coordination with .any applicable 

treatability study requirements (Tasks 1 and 4). It will include a process for, and manner 

of," identifying federal and state ARARs (chemical-specific, location-specific and action­

specific). 

Finally, the major part of theRI/FS Work Plan is a detailed description of the tasks to be 

perfmmed, information needed for each task in support of the Baseline Risk Assessment, 

information tobe produced during and at the conclusion of each task, and a description of 

the work products that will be submitted to EPA. This includes: 

" the deli verables set forth in the remainder of this SOW; 

e a schedule for each of the required activities which is consistent with the 

RVFS guidance; 

8 a project management plan, including a data management plan (e.g. 

requirements for project management systems and software minimum data 

requireme1i.ts, data format and backup data management); and 

e monthly repo1ts to EPA and meetings and presentations to EPA at the 

conclusion of each major phase of the RifFS. 
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Respondent will refer to Appendix B of the RifFS Guidance for a comprehensive 

description of the contents of the RifFS Work Plan. Because of the unknown nature of 

the site and iterative nature of the RifFS, additional data requirements and analyses may 

be identified throughout the process. Respondent will submit to EPA for review and 

approval a technical memorandum documenting the need for additional data and 

identifying the DQOs whenever such requirements are identified. In any event, 

Respondent is responsible for fulfilling additional data and analysis needs identified by 

EPA consistent with the general scope and objectives of this RIIFS. 

ii. Sampling <J.!)_d Analysis Plan [2.3.2] 

Respondent will prepare a SAP to ensure that sample collection and analytical activities 

are conducted in accordance with technically acceptable protocols and that the data meet 

DQOs_ The SAP provides a mechanism for planning field activities and consists of a 

Field Sampling Plan ("FSP") and a Quality Assurance Project Plan ("QAPP"). The FSP 

will define in detail the sampling and data gathering methods that will be used. It will 

include sampling objectives, sample location and frequency, sampling equipment and 

procedures, and sample handling and analysis. The QAPP will describe the project 

objectives and organization, functional activities, and quality assurance/quality control 

("QNQC") protocols that will be used to achieve the desired DQOs. The QAPP will be 

prepared in accordance with: "EPA Requirements for Quality Assurance Project Plans 

(QAJR-5)" (EPAJ240/B-Ol/003, March 2001) and "EPA Guidance for Quality Assurance 

Project Plans (QNG-5)" (EPA/600/R-98/018, February 1998). Respondent shall perform 

the QA activities necessary to monitor its subcontractor's performance of these activities 

if a subcontractor is used. 

To address the TCE contamination specifically, water samples shall be analyzed for TCE 

and other volatile organic compounds ("VOCs") using EPA Method 8260 or 524.2 (for 

drinking water) with a minimum detection level of 1.0 micrograms per liter (''ug/L"). 

Other constituents as listed in Task 3 shall be analyzed as set forth in Task 3. (EPA 

Methods 8270, 8081, 8082.) After a representative number of samples have been taken, 

if the constituents associated with Methods 8270, 8081, and 8082, are not detected, or are 

detected at acceptable levels, they will not be included in subsequent sampling rounds. 

The DQOs will, at a minimum, reflect use of analytical methods for identifying and 

remediating contamination. The QAPP will address sampling procedures, sample 

custody, analytical procedures, and data reductio.n, validation, rep01ting, and personnel 

qualifications. Field personnel should be available for EPA QAJQC training and 

orientation where applicable. Respondent will demonstrate, in advance, to EPA's 

satisfaction that each laboratory it uses is qualified to conduct the proposed work. This 

includes use of methods and analytical protocols for the chemicals of concern in the 

media of interest within detection and quantification limits consistent with both QAJQC 

procedures and the DQOs approved by EPA in the Site's QAPP. The laboratory must 

have and follow an approved QA program which has a documented Quality Assurance 

Program which complies with ANSIIASQC E4-1994: "Specifications and Guidelines for 

Quality Systems for Envirorimental Data Collection and Environmental Technology 
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Programs" (American National Standard, January 5, 1995), "EPA Requirements for 

Quality Management Plans (QNR-2)" (EPA/240/B-01/002, March 2001), or equivalent 

documentation as determined by EPA. 

·If a laboratory not in the Contract Laboratory Program ("CLP") is selected, methods 

consistent with CLP methods that would be used at this site for the purposes proposed, as 

well as QA/QC procedures approved by EPA, must be used. EPA may require that 

Respondent submit detailed i11fonnation to demonstrate that the laboratory is qualified to 

conduct the work, including information on personnel qualifications, equipment, and 

material speCifications. Respondent's contract with the laboratory shall allow EPA to 

audit the laboratory, including: access to laboratory, personnel, equipment, and records 

for sample collection, transportation, and analysis: 

iii. Analytical Support and Data Validation [2.3.2.4] 

Respondent will schedule, coordinate, track and provide oversight of the analyses, as well 

as provide validation of the analytical data produced. Activities required under this task 

include: 

G Respondent shall collect, prepare, and ship environmental.sarriples in 

accordance with the FSP. The emphasis on the samples will be those 

necessary to conduct Baseline Risk Assessment and any other analyses 

deemed necessary by EPA to complete the RifFS; 

0 Respondent shall perform the quality assurance activities necessary to monitor 

its subcontractor's pedormance of these activities; 

0 Respondent shall perform all necessary sample management activities, 

including chain of custody and information management; and 

<~> · Respondent shall pe1form data validation of the sample results including a 

determination of whether the data are defensible, produced in accordance with 

the QAPP and FSP, and useable for their intended purposes. A report· 

outlining the data validation, process, and conclusions of the data usability 

shall be provided to EPA in accordance with the schedule set forth in the 

Settlement Agreement. Respondent may seek a reduction in the amount of· 

data validation after a representative number of sampling events have been 

conducted and EPA is satisfied with the data quality. All final sampling 

events which define the extent of contamination shall be 100% validated. 

1v, Health and Safety Plan (2.3.3] 

A Health and Safety Plan ("HSP") shall be prepared in conformance with Respondent's 

health and safety program and in compliancewith Occupational Safety and Health 

Administration ("OSHA") regulations and protocols and consistent with 

29 CPR §·1910.120(1)(1) and (1)(2). The HSP s~all include the 11 elements described in 

Appendix B to the RifFS Guidance, such as a health and safety risk analysis, a 

description of monitoring and personal protective equipment, medical monitoring, and 

Site control. EPA does not "approVe;' the HSP, but rather EPA reviews it to ensure that 
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all necessary elements are included, and that it provides for the protection of human 

health and the environment. 

TASK 2: COMMUNITY RELATJONS 

The development and implementation of community relations activities are the 

responsibility of EPA. Respondent may assist by providing information regarding the 

Site's history and participating in public meetings. The extent of the Respondent's 

involvement in community relations activ~ties is left to the discretion of EPA, and 

Respondent's community relations responsibilities, if any, are specified in the community 

relations plan. All Respondent c"onducted community relations activities will be subject 

to oversight by EPA. 

TASK 3: SITE CHARACTERIZATION [Chapter 3] 

As part of the RI, Respondent will perform the activities described in this task, including 

the preparation of tlte Site characterization summary and the RI Report. The overall 

objective of the Site characterization is to describe areas of the Site that may pose a threat 

to human health or the environment. 

Respondent will define: 

~- the Site's physiography, geology, and hydrology; 

• the surface and subsurface pathways of migration;. 

• the Site sources of contamination and their nature, extent, and volume·, including 

their physical and chemical constituents as well as their concentrations at 

incremental locations in the affected media; and 

"' the extent of migration of this contamination as well as its volume and any 

changes in its physical. or chemical characteristics; to provide for a comprehensi vc 

understanding of the nature and ex.tent of contarh.ination at the Site. 

Respondent shall use this information to determine and project contaminant fate and 

transport. 

During this phase of the RifFS, the RL'FS Work Plan, SAP, and HSP are implemented. 

Field data are collected and analyzed to provide the information required to accomplish 

the objectives of the R.i:/FS. Respondent will notify EPA in advance of planned dates for 

field activities in accordance with the schedule set forth in the Settlement Agreement. 

Notification of field activities may include, but is not limited to: field layout of the 

sampling grid, ex.cayation, installation of wells, initiation of sampling, installation and 

calibration of equipment, pump tests, and initiation of analysis and other field 

investigation activities. Respondent wLll demonstrate that the hJ.boratory and type of 

laboratory analyses that will be utilized during Site characterization meets the specific 

QAJQC requirements and the DQOs of the Site investigation as specified in the SAP. In 

view of the unknown Site conditions, activities are often iterative, and to satisfy the 

objectives.of the RifFS it may be necessary for Respondent to revise the work specified 
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in the initial RVFS Work Plan. In addition to the deliverables below, Respondent will 

provide a monthly progress repott and participate in meetings at major points in the 

RifFS. 

A. Field Investigation [3.2j 

The field investigation includes the gathering ofdata to define. Site physical and 

biological characteristics, sources of contarilination, and the nature and extent of 

contamination attributable to groundwater from the LandfilL These activities will be· 

performed by Respondent in accordance with the RifFS Work Plan and SAP. This 

characterization is to include soU, soil gas, groundwater, surface water, a!r, and biota as 

needed to characterize Site contamination to protect human health and the envirorirnent. 

Activities should include, but not be limited to, the following items. 

i. Implement and Document Field Suppmt Activities [3.2.1 J 

. Respondent will initiate tield support activities following approval of the RVFS Work 

Plan and SAP. Respondent will perform all activities related to 

mobilization/demobilization for field events. Field support activities may include 

obtaining access to the Site and scheduling and procuring equipment, office space, 

laboratory services, and/or contractors. Respondent will notify EPA in accordance with 

the schedule set forth in the Settlement Agreement so that EPA may adequately schedule 

oversight tasks.· Respondent will also notify EPA in writing upon completion of field 

activities. 

ii. Investigate and Define Site Physical and Biological Characteristics [3.2.2) 

Respondent will collect data on the physical and biological characteristics of the Site and 

its surrounding areas, including the physiography, geology, hydrology, and specific 

physical characteristics identified in the RifFS Work Plan. This information will be 

ascertained thro"ugh a combination of physical measurements, observations, and sampling 

efforts. The information will be used .to define potential transport pathways and human 

and ecological receptor populations. 

Phase 1 Site Characterization Work Plan Overview: 

Respondent's Phase 1 Work Plan will describe the installation of two deep borings at the 

Landfill, groundwater and surface wa"ter mo:p.itoring, and pre-existing data evaluation and 

trend analysis, a~ descrihed further below. The 2 new deep borings·wilJ complement the 

. existing deep well MW--1, and be located in a manner to allow evaluation of 

hydrogeology and groundwater flow beneath and from the Landfill. Information from 

MW -1 will be collected in conjunction with 'ctata from the new wells. ·Surface water 

samples will be collected at Winsel Creek, area springs including La Jolla Spring, and 

identified surface water seeps. The Respondent and EPA recognize that, after completion 

of the Phase l site characterization activities outlined below, additional work to 
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determine groundwater contamination 01iginating from the Landfill may be necessary for 

completion of the RI report 

These activities are described further as follows: 

1. Install Two Deep Borings at the Landfill 

The 2 deep borings and related monitoring wells are to be drilled within or proximate to· 

the Landfill and are to be used to both confirm historic geophysical data from the area 

and to collect additional data on groundwater impact and flow ditection from directly 

below the Landfill. 

One boring will be located in the center of the Landfill, near the identified natural 

sinkhole. The other boring will be in the northwest section of the Landfill. At each 

respective boring location, two 2-inch or 4-inch monitoring wells will be installed, each 

based upon testing procedures bG-low. For each boring, one well will be located toward 

the bottom of the boring. Placement of the well screens will be detennined using field 

observation, packer testing, and geophysical testing. 

1.1 Boring Installation Procedures (2 Locations) 

A nominal 1 0-inch boring will be air rotary drilled to the bottom of the Roubidoux , 

fonnation. There will be a pause in drilling at that point to see if the boring produces 

water at this intervaL Xf water is present, then a sample will be collected. At the 

direction of EPA, drilling also will be paused in a similar manner a~ one or two intervals 

between the base of the Roubidoux formation and the projected bottom of the borehole. 

The borehole will be completed using air rotary to approximately 525 ft. elevation 

(transmissive. zone encountered for MW-1) to below the bottom of the Gasconade 

formation. 

A 3-arm caliper log, a downhole camera log, and fluid temperature and conductive 

logging will be completed in the open borehole. 

A heat pulse study will be conducted in the open borehole. Packer testing will be 

completed on the basis of the caliper, camera, fluid t~mperature-conductahce logs, and 

heat pulse studies. During packer testing water level, head, and water quality parameters 

will be coilected. Point samples or packer samples will be collected from the borehole 

before the wells are finished to determine vertical distribution of head and water quality. 

1.2 Well Installation and Completion 

Based on the geoph ysicallogs and packer testing, two monitoring wells (either 4-inch 

and/or 2- or 2.5-inch ID monitoring well(s)) will be installed in each boring. 

Determination of size and locatiQn will be based on considerations including the need to 

collect and monitor samples for laboratory analysis, the need to measure head and the 
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need to purge and stress the aquifer. All monitoring wells are to be installed according to 

MDNR technical well construction specifications. A vault and concrete pad will be 

constructed around each completed monitoring welL The Landfill cap and liner will be 

repaired to prevent any potential surface leaching at these locations. Each monitoring 

well will be properly developed to assure connectivity with the respective water beating 

·zones. Each monitoring well will be surveyed and GPS located to get an accurate 

top-of-casing elevation and position. 

2. Groundwater Sampling 

Groundwater sampling of the existing Landfill monitoring wells (including MW -1 and 

the Voss well) and the to-be-constructed monitoring wells will.be initiated upon 

completion of the monitoring ·wells in the two new deep borings. Quarterly saJ;Uples will 

be taken for at least 1 year. Samples will be collected using submersible pumps, and 

analyzed for VOCs, calcium, magnesium, sodium, potassium, chloride, sulfate, 

phosphate, bromide, nitrate, nitrite, ammonia, alkalinity (bicarbonate, carbo.nate), barium, 

chromium, strontium, boron, lead; fluoride, iron, lithium, manganese, nickel, silica and 

zinc. 

3. Surface Water, Seep and Spring Sampling 

3.1 Sample Winsel Creek and Observed Seeps 

Respondent will sample Winsel Creek once at a total of 5 locations placed upstream and 

. . 

downstream of the landfilL Samples and flow rates will be collected. Samples will be 

analyzed for the same constituents as will be analyzed in the groundwater beneath the 

Landfill. 
· 

3.2 Sample Springs Between Landfill and the Meramec River. 

A survey of the area will be performed, and existing data evaluated, to locate existing 

springs between the Landfill and the Meramcc River (approximately 10-15 locations). 

Samples and flow rates will be collected twice. Once during the Spring (March-May) 

and once during the late Summer-Fall (September-November) to target higher and lower 

flow conditions, respectively. Flow will be measured by "bucket -and-stopwatch" 

method where feasible, v-notch weir (non-concrete), or flow meter. 

· 3.3 Sample LaJolla Spring Cave Complex 

Surface water samples will be collected at the LaJolla Springs Cave Complex at one 

upstream location and one downstream location to be determined. Samples will be taken 

twice, once during the Spring and once in the Fall to target higher and lower base flow 

conditions, respectively. LaJolla Spring samples will be analyzed for the same 

constituents as will be analyzed ir1 the groundwater beneath the Landfill. 
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Flow rates will be measured at the time of sampling at each location, once in the Spring 

and once in the Fall. Flow will be measured by "bucket-and-stopwatch" method where 

feasible, v-notch weir (non-concrete), or flow meter. 

iii. Describe the Nature and Extent of Contamination [3.2.4] 

As a final step during the field investigation, Respondent will gather information to 

describe the nature and extent of contamination attributable to the groundwater from the 

Landfill. To describe the nature and extent of contamination, Respondent will utilize the 

information on sources of contamination and Site physical and biological characteristics 

to give a preliminary estimate of the contaminants that may have migrated. Respondent 

will then implement an iterative monitoring program, including any study program 

identified in the RifFS Work Plan or SAP, such that by using analytical techniques 

sufficient to detect and quantify the concentration of contaminants, the migration of 

contaminants through the variou~ media at the site can be determined. In addition, 

Respondent will gather data for calculations of contaminant fate and transport. This 
. . 

process is continued until the area and depth of contamination are known to the level of 

contamination established in the QAPP and DQOs. EPA will use the information on the 

nature and ex. tent of contamination to determine the level of risk presented by the Site. 

Respondent will use this information to help determine aspects of tl1e appropriate 

remedial action alternatives to be evaluated. 

B. Data Analysis [3.4] 

This task includes work efforts related to the compilation of the Rl analytical data and 

field data. Analysis of the data collected shall focus on the development or refinement of 

the conceptual site model by presenting and analyzing data on: 

$ . Landfill source characteristics; 

111 the nature and .extent of Landfill contamination; 

111 the contaminated transport pathways and fate of Landfill contamination; and 

s the effects of Landfill contamination on human health and the environment. 

· Data collection and analysis for the site characterization is complete when the DQOs that 

were developed in scoping (including any revisions) are met, when the need (or lack 

thereof) for remedial actions is documented, and when the data necessary for the 

development and evaluation of remedial alternatives have been obtained. 

' . 
i. Evaluate Site CJ:mracteristics [3.4.1] 

Respondent shall analyze and evaluate the data to describe: _(1) Site physical and 

biological characteristics; (2) contaminant source characteristics; (3) nature and extent of 

contamination attributable to the Landfill; and (4) LandfiU contaminant fate and 

transport. Results of the Landfill physical characteristics, Landfill source characteristics, 

and extent of contamination analyses are used in the analysis of contaminant fate and 

transport. 
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a. Site physical characteristics - Respondent shall analyze and evaluate the 

data on Site physical characteristics to describe the environmental setting 

at the. Landfill, including important surface features, soils, geology, 

hydrology, meteorology, and ecology. Respondent's analysis of Site 

physical characteristics will emphasize factors important in determining 

contaminant fate and transpmt for all pathways by which contaminants 

may migrate. 

b. Source characteristics- Respondent shall analyze data on Site 

contaminant source characteristics, including the source location; the type 

and integrity of any existing waste containment; and the types, quantities, 

chemical properties, physical properties, and concentrations of 

contaminants found on and near the Site. Respondent shall evaluate the 

actual and potential magnitude of releases from each source, and the 

mobility and persisten:ce of source contaminants. 

c. Nature and extent of contamination- Respondent shall analyze data on 

the nature and extent of contamination at and riear the Landfill in all · 

environmental media attributable to groundwater from the Landfill. This 

analysis will include the horizontal and vertical extent of contamination in • 

groundwater and surface water, air and biota, as well as spatial and 

temporal trends in contamination. 

d .. Contaminant fate and transport- If the Site Characterization 

demonstrates to EPA that the Landfill has caused or is causing 

groundwater contamination, Respondent shall analyze Site contaminant 

fate and transport of contamination attributable to groundwl!tter from the 

Landfill, utilizing arid combining the results of the Site physical 

characteristics, source characteristics, and extent of contamination 

analyses. The analysis wiH include estimates of the rate of contaminant 

migration in the transport pathway. If appropriate, as approved by EPA, 

Respondent may use analytical or numerical modeling to analyze 

contaminant fate and transpoli. Respondent shall identify any proposed 

models to EPA in a technical memorandum before their use. 

All data and programming, including any proprietary programs, shall be made available 

to EPA together with a sensitivity analysis. The RI data shall be presented in a format 

(i.e. computer disk or equivalent) to facilitate EPA's review of the Baseline Risk 

Assessment. Respondent shall agree to discuss and then colJect any data gaps required to 

. complete the Baseline Risk Assessment (See ''Guidance for Data Usability in Risk 

Assessment", OSWER Directive #9285.7.05, October 1990). The site characte:rization 

will include any information necessary for the evaluation of the need for remedial action 

in the Baseline Risk Assessment and for the development and evaluation of remedial 

alternatives. Analyses of data collecteri for Site characterization will meet the DQOs 

developed in the QNQC plan stated in the SAP (or as rev'ised during the RI). 

iL Baseline Risk Assessment [3.4.2] 

Respondent shall prepare a conceptual exposure pathway analysis in accordance with 

Regional guidelines and OSWER Directives 9286.7.01B~12/89 (Risk Assessment 
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Guidance for Superfund,. Volume I, Human Healtli Evaluation Manual, Patt A) and 

9285.7.01A (Risk Assessment Guidance for Superfund, Volume II, Environmental 

Evaluation Manual). 

A Baseline Risk Assessment ai1d the necessary risk assessment documents will be 

prepared by Respondent. All data shall be of acceptable quantity and quality so that the 

Baseline Risk Assessm:ent may be prepared in accordance with the guida.nce documents 

listed herein. The objective of the Baseline Risk Assessment is to characterize and 

quantify, where appropriate, the curr~nt and potential human health and environmental 

risks that would prevail if no fu1ther rem~dial action is taken. The Baseline Risk 

Assessment will be conducted in accordance with the guidance, procedures, assumptions, 

methods and formats contained in the Risk Assessment References attached as App~ndix 

A. 
. 

The Baseline Risk Assessment will have two components: the Human Health Risk 

Assessment; and the Ecological Risk Assessment. The Human Health Risk Assessment· 

will ~ddress the following: 

• 

hazard identification; 

dose response assessment; 

exposure assessment; 

risk characterization; and 

1 imitations/uncertainties. 

The Ecological Risk Assessment will address the following: 

definition of objectives; 

characterization of Site and potential receptors; . 

selection of chemicals, species, ~nd end points for risk evaluation; 

exposure assessment; 

tox:.icity assessment; 

risk characterization; and 

Iimi tations/uncertainties. 

C. Data Management Procedures [3.5] 

Respondent will consistently document the quality arid validity of field and laboratory 

data compiled during the RI. 

i. Document Field Activities (3.5.1] 

Respondent shall coUect, prepare, and ship environmental samples in accordance with the 

FSP. Information gathered during Site characterization will be consistently documented 

and adequately recorded by Respondent in well maintained field logs and laboratory 

reports. ·The method(s) of documentation must be specified in the RIIFS Work Plan 

and/or the SAP. Field logs must be utilized to document observations, measurements, 
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ai1d significant events that have occurred during field activities. Laboratory reports must 

document sample custody, analytical responsibility, analytical results, adherence to 

prescribed protocols, nonconformity events, conective measures, and/or data 

deficiencies. 

ii. Maintain Sample Management and Tracking [3.5.2, 3.5.3] 

Respondent shall perform all necessary sample management activities including-cha,in of 

custody, information management, and data validation. Respondent will maintain field 

reports, sample shipment records, ·analytical results, and QA/QC repmts to ensure that 

only validated analytical-data are reported and utilized in the evaluation of remedial 

alternatives. Analytical results developed under the RVFS Work Plan will not be 

included in any Site characterization reports unless accompanied by, or cross-referenced 

to, a corresponding QAJQC report. The data validation of the sample results needs to. 

include a detennination of whether the data are defensible, produced in accordance with 

theQAPP and FSP, and useable for their intended purposes. In addition, Respondent will 

establish a data security system to safeguard chain of custody forms and other project 

records to prevent loss, damage, or alteration of project documentation. 

D. Site Characterization Deliverables [3.7] 

Respondent shall prepare the Phase 1 Preliminary Site Characterization Summary and the 

RI Report. 

1. Preliminary Site Characterization Summary [3.7.2J 

Respondent shall submit to EPA for review and approval a Phase 1 Preliminary Site 

Characterization Summary. The Phase 1 Preliminary Site Characterization Summary will 

·review the investigative activities that have t;1ken place, and describe and display Site 

data. A report documenting the monitoring well installation, groundwater sampling, 

surface water and seep sampling, and data trend analysis will be prepared for submittal to 

the EPA upon completion of investigation activities. This report will include a data trend 

analysis using existing monitoring well and residential well data (as available from 

existing information sources available to Respondent and as provided by EPA), alo~g 

with data from the new moiiitoring wells . 

. • . 

The Phase 1 Preliminary Site Characterization Summary will include documentation of 

the location and characteristics of surface and subsurface featl.J.res, as well as 

contamination at the Site, including the affected media types, location types, physical 

state, concenti·ation of contaminants, and quantity. In addition, the location, dimensions, 

physical condition, and varying concentrations of each contaminant tlu·oughout each 

source, and the extent of contaminant migration through each of the affected media, will 

be documented. The Phase 1 Preliminary Site Characterization Summary will also 

identify any complete exposure pathways, all exposure input parameters, and any other 

key issuel:i affecting the risk assessment. The Phase 1 Preliminary Site Characterization 

Summary will provide a preliminary reference for developing the Baseline Risk 
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Assessment and evaluating the development and screening of remedial alternatives and 

the refinement and identification of ARARS. 

EPA will determine whether the Phase l Preliminary Site Characterization Summary has 

adequately characterized the Site. If EPA determines that additional. Work is required to 

adequately characterize the Site, within 60 days after EPA's notice describing such 

additional Work, Respondent shall.submit to EPA for review and approval a Draft Phase 

2 Site Characterization Work Plan. Respondent shall thereafter implement the Work as· 

required by the approved Work Plan. 

ii. Remedial Investigation Report [3.7.3] 

Respondent shall prepare and submit a draft RI Report to EPA for review and approval. 

The RI Report shall summarize results of field activities to characterize the sources of 

contamination attributable to the Landfill, and the fate and transport of contaminants. 

Respondent will refer to the RI/FS Guidance for an outline of report format and contents. 

Following comment by EPA, Respondent will prepare a final RI Report which 

satisfactodlyaddresses EPA comments. 

The draft and final RI Report shall be submitted to EPA for review and approval. The RI 

Report shall include a di:scussion of the following topics: 

· • Site Background 

• Investigation 

o Field Investigation and technical approach 

o Chemical analyses and analytical methods 

o Field methodologies (air, biological, surface water; sediment, soil boring, 

soil sampling) 

o Monitoring well installation, groundwater sampling, hydrogeological 

assessment, etc.) 

@ Site Characteristics 

o Geology 

o Hydrology 

o Meteorology 

o Demographics and land use 

o Ecological assessment 

e Nature and Extent of Contamination 

o Landfill Corttaminant distribution and trends 

o Contaminant sources 

• Fate and Transport 

o Landfill contaminant characteristics 

o Transport processes . 

o Landfill Contaminant migration trends 

o Landfill Contaminant fate 

e Risk Assessments 
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• Summary and Conclusions 

TASK 4~ TREATABILITY STUDIES (Chapter 5) 

Treatability testing may be performed by Respondent to assist in the detailed analysis of 

altematives. ·In addition, if applicable, testing results and operating conditions may be 

used in the detailed design of the selected remedial technology. If required, the following 

activities will be performed by Respondent. 

A. Determination of Candidate Technologies and of tbe Need for Testing [5.2, s:4] 

Respondent will identify in a technical memorandum, subject to EPA review and 

approval, candidate technologies for a treatability studies·program after the Phase 1 

Preliminary Site Characterization Summary. The listing of candidate technologies will 

cover the range of technologies required for alternatives analysis (Task 6a): The specific 

datarequirer~ents for the testing program will be determined and refined during Site 

characterization and the development and screening of remedial alternatives (Tasks 2 and 

6, respectively). 

B. Conduct Literature Survey and Determine the Need for TreatabiUty Te~ting 

[5.2] 

Respondent will conduct a literature survey to gather information on performance, 

relative costs, applicability, removal efficiencies, operation and maintenance ("O&M") 

requirements, and implementability of candidate technologies. If practical candidate 

technologies have not been sufficiently demonstrated, or cannot be adequately evaluated 

for this Site on the basis of available information, treatability testing will be conducted. 

Where it is dcte1mined by EPA that treatability testing is requited,, and unless Respondent 

can demonstrate to EPA's satisfaction that they are not needed, Respondent will submit 

to EPA for review and approval a Treatability Testing Work Plan, outlining the steps and 

data necessary to evaluat~ and initiate the treatability testing program. 

C. Evaluate Treatability Studies [5.4] 

Once a decision has been made to perform treatability studies, Respondent and EPA wm 

decide on the type of treatability testing to use (e.g. bench versus pilot). Because of the 

time required to design, fabricate, and install pilot scale equipment, as well as perform 

testing for various operating conditions, the decision to perform pilot testing should be 

made as early in the process as possible to minimize potential delays of the FS. To assure 

that a treatability testing program is completed on time and with accurate results, 

Respondent will either submit a separate treatability testing work plan or an amendment 

to the RIIFS Work Plan for EPA review and approval. 
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D. Treatability Testing and Deliverables [5.5, 5.6, 5.8] 

The deli verables that are required where treatability testing is cotiducted include a work 

plan, a SAP, ai-ISP, and an evaluation report 

i. Treatability Testing Work Plan (5.5} 

Respondent will prepare a treatability testing work plan or amendment to the RVFS Work 

Plan for EPA review and approval describing the site background, remedial 

technology(ies). to be tested, test objectivesj experimental procedures, treatability 

conditions to be tested, measurements of performance, analytical methods, data 

management and analysis, health and safety, and residual waste management. The DQOs 

for treatability testing should be documented as well. If pilot scale treatability testing is 

to be performed, the pilot scale work plan will describe pilot plan installation and startup., 

pilot plan O&M procedures, operating conditions to be tested, a sampling plan to 

determine pilot plan performance, and a detailed HSP. If testing is to be performed 

offsite, permitting requirements will be addressed. 

ii. Treatability Study Sampling and Analysis Plan· [5.5] 

If the original QAPP or FSP is not adequate for defining the activities· to be pe1formed 

during the treatability test, a separate treatability study SAP or amendment to the original 

SAP will be prepared by Respondent for EPA review and approval. Task 1, Item C of 

this SOW provides additional information on requirements of a SAP. 

iii. Treatability Study Health and Safety Plan[5.5J 

If the original HSP is not adequate for defining the activities to be performed during the 

treatment tests, a separate or amended HSP will be developed by Respondent. Task 1, 

. Item C of this SOW provides additional information.on the requirements of the HSP. 

EPA does not ''approve" the treatability study HSP. 

iv. Treatability Study Evaluation Repgrt [5.6] 

Following completion of treatability testing, Respondent will analyze and interpret the 

testing results in a technical report to EPA Depending on the sequences of activities, this 

report may be a part of the RVFS report or a separate deliverable. The report will 

evaluate each technology, effectiveness, implementability, cost, and actual results as 

compared with predicted results. The report will alsoevaluaJe full-scale application of 

the technology, including a sensitivity analysis identifying the key parameters affecting 

full-scale operation. 
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TASK 5: DEVELOPMENT AND SCREENING OF REMEDIAL 

ALTERNATIVES (Chapter 4) 

If the RI Site Characterization demonstrates to EPA that the Landfill is causing 

groundwater contamination, Respondent will develop an appropriate range of remedial 

alternatives to be evaluated. This range of alternatives, including innovate treatment 

technologies, are to be consistent with the regulations in the NCP, the RJJFS Guidance, 

and other OSWER Directives, including 9355.4-03, October 18, 1989 and 9283.1-06, 

May 27 1992: "Considerations in Ground Water Remediation at Superfund Sites and 

RCRA Facilities." The range of alternatives should include, as appropriate: options in 

which treatment is used to reduce the toxicity, mobility, or volume of wastes, but varying 

in the types of treatment, the amount treated, and the manner in which long term residuals 

or untreated wastes are managed; options involving containment with little or no 

treatment; options involvin·g both treatment and containment; and a no action alternative. 

The following activities will be performed as a function of the development and 

screening of remedial alternatives. 

A. Development and Screening of Remedial Alternatives [4~2] 

Respondent will develop and evaluate a range of appropriate waste management options, 

that at a minimum ensure protection of human health and the envi.roninent, concunent 

with the RI site characterization risk. The remedial alternatives will be developed in 

accordance with Section 300.430(e) of the NCP.(l990). 

i. Refine and Document Remedial Action Objectives [4.2.1] 

Based on the Baseline Risk Assessment, Respondent will review, and if necessary 

modify, the Site specific remedial action objectives, and develop/modify the preliminary 

remediation goals ("PRGs"). The modified PRGs will specify the contaminants and 

media of interest, exposure pathways and receptors, and an acceptable contaminant level 

or range of levels (at particular locations for each exposure route). 

ii. Develop G~neral Response Action [4.2.2] 

Respondent will develop general response actions for each medium of interest, defining 

containment, treatment, excavation, pumping, or other aCtions, singly or in combination 

to satisfy each remedial action objective. 

iii. Identify Areas or Volumes of Media [4.2.3] 

Respondent will identify areas or volumes of media to which general response actions 

. may apply, taking into account requirements for protectiveness, as identified in the 

remedial action objectives. The chemical and physical characterization of the Site will · 

also be taken into account. 
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iv. Identify, Screen. and Document Remedial Tecbn~logies [4.2.4, 4.2.5) 

Respondent \:\(ill identify and evaluate technologies applicable to each general response 

action to eliminate those that cannot be implemented at the Site. General response 

actions will pe refined to specify remedial technology types. Technology process options 

for each of the technology types will be identified either concurrent with the 

identification of technology types or following the screening of the considered 

technology types. Process options will be evaluated on the basis of effectiveness, 

implementability, and cost factors to select and retain one or, if necessary, niore 

representative processes for each technology type. The technology type and process 

options will be summarized in the FS Report. The reasons for eliminating alternatives 

must be specified. 

v. Assemble and Document Alternatives [4.2.6] 

Respondent will assemble selected representative tc;chnologies into alternative::; for each 

affected medium. Together all of the alternatives wili represent a range of treatment and 

containment combinations that will address the Site. A summary of the assembled 

alternatives and their related action-specific ARARs will be prepared by Respondent for 

indusion.in the FS Report The reasons for eliminating alternatives during the 

preliminary screening process must be specified. 

B. Refine Alternatives 

Respondent will refine the remedial alte~natives to identify contaminant volume 

addreBsed by the proposed process and sizing of critical unit operations as necessary. 

Sufficient infonnation will be collected for an adequate comparison of alternatives.· 

PROs for each chemical in each medium will also be modified, as necessary, to 

incorporate any new risk assessment information presented in the Baseline Risk 

Assessment Additionally, action-specific ARARs will be updated as the remedial 

alternatives are refined. 
· 

C. Conduct and Document Screening Evaluation of Each Alternative [4.~] 

R~spondent may perform a final screening process based on short and long term aspects 

of effectiveness, implementability, and relative cost. Generally, this screening process is 

only necessary when there are many feasible alternatives available for detailed analysis. 

If necessary, the screening of alternatives will be conducted to assure that only the 

alternatives with the most favorable composite evaluation of all factors are retained for 

further analysis. As appropriate, the screening will preserve the range of treatment and 

containment alternatives that was initially developed. The range of remaining 

alternatives will include options that use treatment technologies and permanent solutions 

to the maximum extent practicable. 
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TASK 6: DETAILED ANAl~ YSIS OF REMEDIAL AL TERNATlVES (Chapter 6) 

If the RI Site Characterization demonstrates to EPA that the landfill is causing 

contamination, the detailed analysis will be conducted by Respondent to provide EPA 

with the information needed to allow for the selection of a site remedy. This analysis is 

the final task to be performed by Respondent during the FS. 

A. Detailed Analysis of Alternatives [6.2] 

Respondent will conduct a detailed analysis of alternatives which will consist of an 

analysis of each option against a set of nine evaluation. criteria and a comparative analysis 

of all options using the same evaluation criteria as a basis for comparison. 

i. Apgly Nine Criteria an:d Document Analysis (6.2.1, 6.2.4] 

Respondent will apply the nine evaluation critet:ia to the assen:ibled remedial altematives: 

to ensure that: the selected remedial alternative will be protective of human health and the 

environment; will be in compliance with, or include a waiver of ARARs; will be cost 

effective; will utilize permanent solutions and alternative treatment technologies, or 

resource recovery technologies, to the maximum extent practicable; and will address the 

statutory preference for treatment as a principal element. The evaluation criteria include: 

(1) overall protection of human health and the environment; (2) compliance with ARARs; 

(3) long term effectiveness and permanence; (4) reduction of toxicity, mobility, or 

volume; (5) shott term effectiveness; (6) irnplementability; (7) cost; (8) state acceptance; 

and (9) community acceptance. (Note: Criteria 8 ari:d 9 are considered after the RifFS 

report has been released to the general public.) For each alternative Respondent should 

provide: (1) a description of the alternative that outlines the waste management strategy 

involved and identifies the key ARARs associated with each alternative; and (2) a 

discussion of the individual criterion assessment. If Respondent do not have direct input 

on Criteria 8 (state acceptance) and Criteria 9 (community acceptance), these will be 

addressed by EPA. 

· 

ii. Compare Alternatives Against Each Other And Document the Comparison of 

Alternatives [6.2.5, 6.2.6] 
· 

Respqndent will perform a comparative analysis among the remedial alternatives. In the 

comparative analysis, each alternative will be compared against the others using the . 

evaluation criteria as a basis of comparison. Identification and selection of the prefetTed 

altern~tive is reserved by EPA. 

B. Detailed AnaJysis Deliverables [6.5] 

Respondent shall submit the Institutional Controls Memorandum and the FS Report to 

BP A for review and approval. Once EPA's comments have been address.ed by 

Respondent to EPA's satisfaction, the FSReport may be bound with the RI Report. 
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i. Institutional Controls Memorandum 

Respondent shall submit a 1nemorandum on the Institutional Controls identified as 

potential remedial actions. The Alternatives Analysis for Institutional Controls shall 

include: 

.. the objectives (i.e. what will be accomplished) for the Institutional Controls; 

e the specific types of Institutional Controls that can be used to meet the i·emedial 

action objectives; 

., when the Institutional Controls need to be implemented and/or secured and how 

long they must be in place; and 

• who will be responsible for securing, maintaining and enforcing the Institutional 

Controls. 

The Alternatives Analysis forinstitutional Controls shall also evaluate the Institutional 

Controls identified against the nine evaluation criteria outlined in the NCP for CERCLA 

cleanups, including but not limited to costs to implement, monitor and/or enforc~ the 

Institutional Controls. The Altematives Analysis for Institutional ContrQls shall be 

s,ubrnitted as an appendix to the Draft Feasibility Study Report. 

ii. Feasibility Report [6.5] 

This task includes the preparation of findings once remedial aiternatives have been 

screened and evaluated. The task includes preparation of all draft and final reports to be 

submitted to EPA for review and·appro:val. This report, as ultimately adopted or 

amended by EPA, provides a basis for remedy selection by EPA, and documents the 

development and analysis of remedial alternatives. The draft and final RifFS Report shall 

be submitted to EPA for review and approval. Respondent wiil refer to the RI/FS 

guidance for an outline of the report format and the required report content. The FS ' 

report shall include the following sections: 

~ Introduction and Site Background 

• Feasibility Study Objectives 

o Remedial Objectives 

" General Response Actions 

o Identification artd Screening of Remedial Technologies 

o Remedial Alternatives Description 

e Detailed Analysis Of Remedial Alternatives (individual and comparative) and 

o Summary and Conclusion. 

· C. Post RifFS Support [6.3] · 

This task ipcludes efforts to support EPA's ROD .. The final recommendation contained 

in the ROD shall representthe opinion and recommendation of EPA. Under this task, 

Respondent shall attend public meetings, briefings, public hearings, and technical 

meetings with EPA, as needed, in support of the ROD. 

22 

ED_001207_00000910 



SOW for RifFS for Sullivan Landfill, Oak Grove Village Well Superfund Site, OU2 

REFERENCES FOR CITATION 

The following list, although not comprehensive, comprises many of the regulations and 

guidance documents that apply to the RifFS process. 

The National Oil and Hazardous Substances Pollution Contingency Plan (NCP); 40 

C.F.R. Part 300. et seq. 

Guidance for Conducting Remedial Investigations and Feasibility Studies Under 

CERCLA. Interim Final. OSWER Directive 9355.3-01. EPN540/G-89/004. Office of 

Emergency and Remedial Response. U.S. Environmental Protection Agency, 

Washington, D.C. October 1988. 

Interim Guidance on Potentially Responsible Party Participation in Remedial 

Investigations and Feasibility Stitdies. Appendix A to OSWER Directive No. 9355.3.0l. 

Office of Waste Programs Enforcement. U.S. Environmental Protection Agency, 

.Washington D.C. 

Guidance on Oversight of Potentially Responsible Party Remedial Investigation$ and 

Feasibility Studies Volume[. Office of Waste Prog1:ams Enforcement, OSWER Directive 

No. 9835.l(c) and .l(d). U.S. Environmental Protection Agency, Washing!on D.C. July 

1, 1991. 

A Compendium of Supeifund Field Opemtions Methods, Two Volumes. EPA/540/P-

87/00la. OSWER Directive No 9355.0.14. Office of Emergency and Remedial 

Response. U.S. Environmental Protection Agency, Washington D.C. August 1987. 

Guidance for the Data Quality Objective:; Process (QAJG4). EPA/600/R-96/055. U.S. 

Environmental Protection Agency, Washington D.C. August 2000. 

Guidancefor the Data Quality Objectives Process/or Hazardous Waste Sites (QAJG-

4HW). EPA/600/R-00/007. U.S. Environmental Protection Agency, Washington D.C. 

January 2000. 

EPA Requirements for Quality Management Plans (QA/R-2). EPA/240/B-01/002. U.S. 

Environmental Protection Agency, Washington D.C. March 2001. 

EPA Requirements for Quality Management Plans (QA/R-5). EPAi240/B-Ol/003. U.S. 

Environmental Protectioi1 Agency, Washington D.C. March 2001. 

Guidance for Quality Assurance Project Plans (QAJG-5). EPA/600/R-98/018. U.S. 

Environmental Protection Agency, Washington D.C. February 1998. 

Users Guide to the EPA Contract Laboratory. OSWER Directive No. 9240.0-0ID. 

Sample Management Office, U.S. Environmental Protection Agency, Washington D.C. 

Janumy 1991. 

23 

ED_001207_00000910 



SOW for RI/FS for Sullivan Lai1dfill, Oak Grove Village Well Superfund Site, OU2 

CERCLA Compliance with Other Laws Manual. Two Volumes. OSWER Directive No. 

9234.1-01 and -02. Office of Emergency and Remedial Response. U.S. Environmental 

Protection Agency, Washington D.C. August 1998 (draft). 

Guidance on Remedial Actions for Contaminated Ground Water at SupeJfund Sites 

OSWER Directive No. 9283.1-2. Office of Emergency and Remedial Response. U.S. 

Environmental Protection Agency, Washington D.C. (draft) 

Draft Guidance on Preparing Supeifund Decision Documents. OSWER Directive No. 

9355.3-02. Office of Emergency and Remedial Response. US. Environmental 

Protection Agency, Washington D.C. March 1988. 

Risk Assessment Guidance for Supe1jund: Volume I- Human Health Evaluation Manual. 

(Part A) EPA/54011-89/002. Office ofEmerge11cy and Remedial Response, U.S. 

Environmental Prote:ction Agency, Washington, D.C. 1989. 

Ecological Assessnient Guidance for Superfund- Process for Designing and Conducting 

Ecological Risk Assessments. EPN540/R-97/006, OSWER-9285.7-25. Office of 

Emergency and Remedial Response, U.S. Environmental Protection Agency, 

Washington, DC. June 1997. 

Guidance for Data Usability in Risk Assessment. EP A/540/G-90/008. U.S. 

Environmental Protection Agency, Washington D.C. October 1990. 

Pe1jormance of Risk Assessments in Remedial Investigation/Feasibility Studies (Rl!FSs) 

Conducted by Potentially Responsible Parties (PRPs). OSWER Directive No. 9835.15. 

US. Environmental Protection Agency, Washington D.C. August 28, 1990. 

Supplemental Guidance on Pe1jorming Risk Assessments in Remedial 

Investigation/Feasibility Studies (RJ/FSs) Conducted by Potentially Responsible Parties 

(PRPs). OSWER Directive No. 9835.15(a). U.S. Environmental Protection Agency, 

Washington D.C. July 2 1991. 

Role of the Baseline Risk Assessment in Superfund Remedy Selection Decisions. OSWER 

Directive No 9355.0-30. U.S. Environmental Protection Agency, Washington D.C. April 

22 1991. 

Health and Safety Requirements of Employed in Field Activities. EPA Order No. 1440.2. 

Office of Emergency and Remedial Response. U.S. Environmental Protection Agency, 

Washington D.C. July 12, 1981. 

OSHA Regulations in 29 CFR 1910.120. Federal Register 45654. December 19, 1986, et 

seq. 

24 

ED_001207_00000910 



SOW for RIJFS for Sullivan Landfill, Oak Grove Village Well Supetfund Site, OU2 

Interim Guidance on Administrative Records for SelectiOn of CERCLA Response Actions. 

QSWER Directive No. 9833.3A. Office of Waste Programs Enforcement. u:s. 

·Environmental Protection Agency, Washington D.C. March 1, 1989. 

Community Relations in Superfitnd: A Handbook. Office of Emergency and Remedial 

Response, OSWER Directive No. 9230.0-0JC. U.S. En'vironmental Protection Agency, 

Washington D.C. January 1992. · 

Community Relations During Enforcement Activities and Development of the 

Administrative Record. Office of Waste Programs Enforcement, OSWER Directive No. 

9836.0-lA. U.S. Environmental ~rotection Agency, Washington D.C. November 1988. 
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APPENDIX A 

Risk Assessment References 

The Baseline Risk Assessment must be conducted in accordance with U.S. EPA 

guidance, procedures, assumptions, methods, and formats contained in, but not limited to 

the following: 

McDonald DD, Ingersoll CG, Berger T. 2000. Development and evaluation of 

consensus-based sediment quality guidelines for freshwater ecosystems. Arch 

Environ Cm~tam toxicol39:20-31. 
· 

U.S. EPk 1989. Risk Assessment Guidance for Superfund Volume 1: Human Health 

Evaluation Manual - h.rt A. Office of Emergency and Remedial Response, 

Washington, D.C. EPA/540/1-89/002. 

U.S. EPA. 1991. Hum13cn Health Evaluation Manual, Supplemental Guidance: Standard 

Default Exposure Factors. Office of Emergency and Remedial Response, 

Washington, D.C. OSWER Publication #9285.6-03. · 

U.S. EPA. 1991. Risk Assessment Guidance for Superfund Volume 1: Human Health 

Evaluation Manual -Part B: Office of Emergency and Remedial Response, 

Washington, D.C. EP A/540/R-92/003, Publication #9285.7-0IB. 

U.S. EPA. 1991. Risk Assessment Guidance for Superfund Volume 1: Human Health 

Evaluation Manual - Part C. Office of Emergency and Remedial Response, 

Washington, D.C. ·EPA/540/R-92/004. 

U.S. EPA. 1991. Role of the Baseline Risk Assessment in Superfund Remedy Se1ectioi1 

Decisions. Office of Solid Waste and Emergency Response, Washington, D.C. 

OSWER Directive #9355.0-30. 

U.S. EPA 1992. Guidance for Data Useability in Risk Assessmen((Part A) Office of 

Emergency and Remedial Response, Washington, D.C. 9285.7-09A. 

D.S. EPA 1994. Guidance Manual for the Integrated Exposure Uptake Biokinetic Model 

for Lead in Children. Version 0.99d. OffiCe of Eme)·gency and Remedial 

Response, Washington, D.C. OSWER Publication #9285.7-15-1. 

U.S. EPA. 1994. Revised Interim Soil Lead (Pb) Guidance for CERCLA Sites and RCRA 

Corrective Action Fa~ilities. Office of Solid. Waste and Emergency Response, 

Washington, D.C. OSWER Directive #9355.4-12. 

U.S. EPA. 1996. Recommendations of the Technical Review Workgroup for Lead for an 

Interim Approach to Assessing Risks Associated with Adult Exposures to Lead in 

Soil. Office of Emergency and Remedial Response, Washington, D.C. 

EP N5401R-3/001. 
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U.S. EPA. 2000. Short Sheet: TRW Recommendations for Sampling and Analysis of Soil 

at Lead (Pb) Sites. Office of Solid Waste and Emergency Response, Washington, 

D.C. EPA!540/F-00/010. 
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Superfund Risk Assessments). Office of Emergency and Remedial Response, 

Washington, D.C. OSWER Publication #9285.7-0lb. 
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from Phases 1 and 2 of the National Health and Nutrition Evaluation Survey 

(NHANES III). Office of Solid Waste and Emergency Response, Washington,. 

D.C. OSWER Publication #9285.7-52. 

U.S. EPA. 2002. Calculating Upper Confidence Limits for Exposure Point 

Concentrations at :Hazardous Waste Sites. Office of Emergency and Remedial 

Response, Washington, D.C. OSWER Publication #9285.6-10. 

U.S. EPA. 2002. Draft Guidance for Evaluating the Vapor Intrusion to Indoor Air 

Pathway From Groundwater and Soils (Subsurface Vapor Intrusion Guidance). 

Office of Solid Waste and Emergency Response, Washington, D.C. 
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IN THE MATTER OF Oak Grove Vil1age Well Superfund Site, Operable Unit 2, City of 

Sullivan Landfill RifFS; City of Sullivan, Missouri, Respondent 

Docket No. CERCLA-07-2009-0016 

CERTIFICATE OF SERVICE 

I certify that a true and correct copy ofthe foregoing Unilateral Administrative Order for 

Remedial Investigation/Feasibility Study was sent this day in the following manner to the 

addressees: 

Copy hand delivered to 
Attorney for Complainant: 

James D. Stevens 
Assistant Regional Counsel 
Region VII 
United States Environmental Protection Agency 

901 N. 5th Street 
Kansas City, Kansas 66101 

Copy by FED EX delivery to: 

Baerbel Schiller 
Spencer Fane Britt & Browne 
1000 Walnut Street, Suite 140 
Kansas City, Missouri 64106 

Dated: . ' . V\., ~ ~· 
Hearing Clerk, Region 7 
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